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1. INTRODUCTION
1.1 About the project
The Global Climate Change Alliance: Pacific Small Island States (GCCA: PSIS) project is funded by
the European Union (EU) and implemented by the Secretariat of the Pacific Community (SPC) in
collaboration with the Secretariat of the Pacific Regional Environment Programme (SPREP). The
project budget is €11.4 million. The implementation period for the GCCA: PSIS project is from the
date of signature of the agreement, 19 July 2011, to 19 November 2016.
The overall objective of the GCCA: PSIS project is to support the governments of nine Pacific smaller
island states, namely Cook Islands, Federated States of Micronesia (FSM), Kiribati, Marshall Islands,
Nauru, Niue, Palau, Tonga and Tuvalu, in their efforts to tackle the adverse effects of climate change.
The purpose of the project is to promote long term strategies and approaches to adaptation planning
and pave the way for more effective and coordinated aid delivery on climate change at the national
and regional level.
The project approach is to assist the nine countries design and implement practical on-the-ground
climate change adaptation projects in conjunction with mainstreaming climate change into line
ministries and national development plans; thereby helping countries move from an ad hoc projectby-project approach towards a programmatic approach underpinning an entire sector. This has the
added advantage of helping countries better position themselves to access and benefit from new
sources and modalities of climate change funding, e.g. national and sector budget support.
1.2 About this annual report
The 2015 Annual Report presents project progress over the period 1 January – 31 December 2015.
Section 2 of this report contains a summary of the main achievements, challenges, project
administration and human resources and Section 3 provides more detail on the progress and
performance of the project and presents the interim financial report as of 31 December 2015. Section
4 of the report contains the work plan for 1 January 2016 – 19 November 2016 as approved by the
Project Steering Committee on 1 September 2015.
Following the EU Results Oriented Monitoring (ROM) mission in October 2012, a revised log frame
was prepared and endorsed at the Second Regional Steering Committee Meeting, 3-5 December 2012.
The revised log frame has been agreed by the EU Delegation (12.02.14) and is used as the reporting
framework for this report and presented as Annex 2. Dates for the indicators have been updated to
reflect the situation as of 31.12.14.
Following discussions with the Delegation of the European Union for the Pacific in November 2012,
it was decided to move the project reporting and the financial reporting to a six-monthly basis.
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2. SUMMARY OF ACHIEVEMENTS, CHALLENGES, PROJECT ADMINISTRATION
AND HUMAN RESOURCES
2.1 Summary of achievements, January – December 2015
Country reports
 As the project commenced its closing phase in 2016, and following on from the
recommendations of the ROM evaluation in October 2015, country reports have been drafted
summarising all the activities in each country. These reports are in draft and will be presented
as part of the final report. Each report starts with a timeline and a short list of five highlights
that were prepared in collaboration with country partners. The timelines and highlights are
presented in Annex 1.
 To inform these country reports national lessons learnt meetings were held in eight of the nine
countries in the last quarter of 2015. (The ninth lessons learnt meeting was held in Cook
Islands in February 2016).

Advancing the overall objective
 The project has made sound progress to advance the overall objective, namely to support the
countries tackle the adverse effects of climate change. Implementation of the climate change
adaptation projects is nearing completion in all nine countries. In most countries only smallscale activities as well as narrative and financial reporting commitments remain.
Implementation status as of 31 December 2015 for each country is shown in the table below.
Rate of implementation of climate change adaptation project for each country
Country

% Completion

Cook Islands - marine resources in outer islands

98.0

FSM – water security in outer islands

95.0

Kiribati – environmental health

95.0

Marshall Islands – coastal protection in outer islands

95.0

Nauru – water security

60.0

Niue – water security

99.0

Palau – water security in outer islands

90.0

Tonga – coastal protection

95.0

Tuvalu – food security in main and outer islands

95.0

 Opportunities to provide for sustainability of project activities are being pursued in all
countries, e.g. in Tonga close contact has been maintained with Strategic Program for Climate
Resilience funded by the Asian Development Bank. This program will be extending the
coastal protection measures trialled in the GCCA: PSIS project to adjacent sections of
coastline in eastern Tongatapu and applying some of the lessons learnt.
 The climate change adaptation projects are supported by mainstreaming activities. For
example, the Palau Climate Change Policy for Climate and Disaster Resilient Low Emission
Development was completed in June 2015 and endorsed by the President of Palau and by a
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Joint House Resolution in November 2015. This policy contains a costed and prioritised
action plan covering ten sectors and was supported by the GCCA: PSIS project, GIZ Coping
with Climate Change in the Pacific Island Region (CCCPIR) programme and the United
States Agency for International Development (USAID). As another example, the support
provided to the Cook Islands to prepare an application to become accredited as a National
Implementing Entity to the Adaptation Fund resulted in revision of the Cook Islands
Procurement Policy and the Financial Policies and Procedures Manual.
 Mainstreaming activities ongoing or completed in this reporting period are listed in the table
below.
National mainstreaming activities ongoing or completed in 2015
Cook Islands: further embed the Cook Islands Activity Management System, Te Tarai Vaka,
across government and involve other stakeholders through specialised user training and online
communication tools COMPLETED
Palau: Climate Change Policy COMPLETED and endorsed by government.
Tonga: Revision of Climate Change Policy COMPLETED.
Sector-based mainstreaming activities ongoing or completed in December 2015
FSM, Yap State: Hydrogeological assessment of water resources to inform water sector
planning COMPLETED
Kiribati: Revision of the Public Health Ordinance COMPLETED
Marshall Islands: Marshallese glossary of climate change terms COMPLETED
Nauru: 20-year Water and Sanitation Master Plan COMPLETED.
Tonga: Amend the National Climate Change Fund Bill and synchronise with the Operational
Manual COMPLETED
 On-the-job and specific training activities, including attachments and south-south
cooperation, were built into the climate change adaptation projects (KRA 3) and have been
completed; these build much needed capacity which contributes to the sustainability of
activities beyond project life.
 Refresher trainings on the logical framework approach, preparation of project timelines and
budgets, and monitoring and evaluation have been held in six countries reaching 124 people
(67 male and 57 female). The impact of the trainings was evaluated in the six months
following the workshops and showed 37 proposals incorporating the logical framework
approach had been prepared. The manual and guide prepared for the training are being
incorporated into an SPC Project Design Cycle Toolkit.
“I appreciate the informative and participatory approach of the training as well as the
resources made available to us participants, so hopefully with the new found skills and
knowledge we can improve monitoring activities and have better project designs in the near
future.” Tongan participant.
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Water Strategy Manager from Nauru (left) joined colleagues from the Environmental Health Unit in
Kiribati (right) on a south-south exchange visit in 2015 to learn about water quality monitoring
techniques and share resource management experiences

Advancing the project purpose
 Coordination amongst donors and partners continues to grow with regular coordination
meetings: (i) among projects and divisions focusing on climate change and disaster risk
management within SPC, (ii) among regional partners through the Development Partners for
Climate Change (DPCC), and (iii) among regional partners through the CROP-CEO Working
Arm on Climate and Disaster Resilient Development (WARD).
 The regular coordination is also resulting in joint activities being undertaken involving
different partners, e.g. inter-agency collaboration to (i) finalise the Strategy for Climate and
Disaster Resilient Development in the Pacific (SRDP) and lay the groundwork for its
implementation; (ii) roll out the Regional Technical Support Mechanism; and (iii) hold the
2015 Pacific Climate Change Roundtable (PCCR) 12-14 May 2015.
 Extensive effort is being directed towards on-the-job training in financial management
including procurement, acquittals and reporting. This enhances national capacity in financial
management systems which will in turn help the countries access new streams of climate
change finance.
 Specific technical assistance in climate finance is being provided to Cook Islands who
submitted their application to be accredited to the United Nations Framework Convention on
Climate Change (UNFCCC) Adaptation Fund in December 2014 and are now following up
with the requests for further information from the Adaptation Fund Board; and to Tonga to
finalise their National Climate Change Fund Bill and the Operational Manual expected to be
endorsed by Cabinet early in 2016.
 The arrangement to have a GCCA: PSIS climate change coordination officer based in SPREP
is advancing several areas of specific collaboration between SPC and SPREP, e.g. the Pacific
Climate Change Portal and the SRDP.
 Communication of the activities is an integral part of the project especially as the project is in
its final phases. For example, following the successful trial of the solar disinfection of water
(SODIS) in Kiribati, the technique was demonstrated at the Regional Lessons Learnt Meeting
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in FSM in September 2015 and at SPC’s Annual General Meeting in Niue in November 2015.
Several countries expressed interest in using SODIS, and the communications materials
(poster, video and fact sheet) that had been prepared in the Kiribati language have been
translated into English for distribution throughout the Pacific region.
 Ways to promote south-south cooperation have also been successful. A seven-member
delegation of legislators and government officials from the Republic of Palau, including the
densely populated Koror State, visited Tonga in February 2015 to learn about coastal
protection measures to enhance the resilience to climate change of coastal communities in
eastern Tongatapu. A representative of Nauru’s Department of Commerce, Industry and
Environment visited the Kiribati Environmental Health Unit in December 2015 to see
firsthand how the water quality monitoring and analysis programme had been established (see
photos on the preceding page).
 In the last quarter of 2015 a coordinated and innovative
effort was made to share the project’s lessons learnt.
Building on the Regional Lessons Learnt Meeting held
in FSM in September 2015, a “Roadshow” was
developed. The roadshow programme consisted of a 15minute video on the lessons emerging from the four
years of project implementation, a presentation on four
short case studies, followed by discussion. The
roadshow was run at eight separate events in November
2015 in Apia, Samoa; Suva, Fiji: and Pohnpei, FSM;
involving different regional partners as well as the
Diplomatic Corps in Fiji and reaching 187 people (81
male, 101 female). (See article on cap4dev). The
“Roadshow” approach of sharing and discussing lessons
learnt verbally was very well received by development
partners.
Flier for the roadshow
 Video is an excellent way of reaching audiences in the Pacific and the nine national lessons
learnt videos were finalised in 2015. They have been widely aired on TV nationally through
the Pacific Way programme and are available on YouTube at https://goo.gl/Prastx.

Advancing climate change mainstreaming (KRA 1)
Mainstreaming
 Mainstreaming of climate change into national policies and plans has been completed in Cook
Islands (ensuring full buy-in across government and other stakeholders of the Activity
Management System, Te Tarai Vaka), Palau (Climate Change Policy for Climate and Disaster
Resilient Low Emissions Development), and Tonga (revision of Climate Change Policy).
 Mainstreaming at the sector level has also been completed in FSM (water sector), Kiribati
(health sector), Nauru (water sector), and Tuvalu (agricultural sector).
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Two of the products prepared as part of the project’s mainstreaming activities
Communications
 The SPC climate change communications plan and the GCCA: PSIS communications plan
were used to guide the project’s communication activities. A communication plan is being
implemented in Kiribati and support is being provided for a communications officer. Sectorbased communication plans were prepared in FSM, Palau and Tonga. Communications are an
important component of all the climate change adaptation projects.
 A behavioural change approach to communications was trialled effectively in Kiribati to
reduce diarrhoeal outbreaks in children less than five years of age through the introduction
and use of solar disinfection (SODIS), a low cost method to make contaminated water safe for
drinking. In the target community of Bairiki there was a 30% decrease in the number of
reported cases of diarrhoea in the 9 months following the introduction of SODIS.
 Fifteen articles on project activities were published in the monthly SPREP newsletter
(Climate Change Matters); and four articles on cap4dev. Other media activities such as radio
and TV coverage, presentations to other organisations and newspaper articles are listed in
Annex 4.
 Nine media releases have been issued (see Annex 4). Monitoring of the coverage of media
releases shows that each release is further broadcast or published through around 15 different
outlets (see Annex 5 for a sample monitoring report).
 Six project posters and four additional project briefs (on the overall project, SODIS, the
logical framework approach training results, and lessons learnt) have been published.
 Nine short (5-7 minutes) videos on climate change adaptation lessons in each of the nine
countries have been remastered and finalised with additional footage. These are all available
on YouTube at https://goo.gl/Prastx. National launches for the videos were held in Kiribati,
Tonga and Tuvalu.
.
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Selection of articles published and posters produced
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 The nine completed national videos (pictured below) are:
-

Effectively managing marine resources in remote communities in the Cook Islands
Improving water security for traditional island living in FSM
Responding to climate sensitive health risks in Kiribati
Strengthening coastal resilience in the outlying atolls of the Marshall Islands
Securing safe drinking water in Nauru
Rainwater capture and storage systems: partnerships to strengthen Niue’s water security
From coconuts to freshwater in Palau
Buying time with better coastal management in Tonga
Promoting local food production in Tuvalu

 Longer videos (15 minutes) have been prepared on SODIS in Kiribati, agroforestry
techniques in Tuvalu, and the lessons learnt for water conservation in FSM.
 Appropriate signage and
billboards at the sites of the
on-the-ground
climate
change adaptation projects
is another ongoing activity,
as seen in the photo on the
right.

Billboard at the site of the Tuvalu
agroforestry demonstration site
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Advancing well-articulated sectoral adaptation strategies that address budget support criteria
number 1 (KRA 2)
 Nine countries had national coordinators in place until the end of 2015 and this helped
advance and complete project activities in-country. In addition, 13 project officers
(administrative, technical and financial) had been recruited in the countries, primarily to assist
with the implementation of the climate change adaptation projects (KRA 3). All positions
closed in December 2015. At least 75% of the project coordinators and project staff have been
absorbed by other projects or government agencies in 2016 and this illustrates sustainability
as the skills are now retained in-country. In Palau the national coordinator position was
incorporated into a newly established Climate Change Officer and in Marshall Islands the
national coordinator was recruited by the Ministry of Finance.
 Assistance was provided to the Cook Islands to apply for national implementing entity status
to the Adaptation Fund and the application was submitted in December 2014. The process of
preparing the application has helped the country improve their financial management system
including revision of the Cook Islands Procurement Policy and the Financial Policies and
Procedures Manual and the preparation of an anti-corruption policy. During the term of this
report the Cook Islands were still responding to some of the questions raised by the
Adaptation Fund Board.
 Assistance was provided to Tonga to finalise the Tonga Climate Change Fund Bill and the
Operational Manual. This Bill will be presented to Cabinet and likely approved by Parliament
early in 2016.

 Six refresher trainings on the logical framework approach, preparation of project timelines
and budgets, and monitoring and evaluation have been held in Cook Islands, Kiribati, Niue,
Palau, Tonga and Tuvalu reaching 121 people (52 male, 69 female). In the final training in
Cook Islands a second week for individual mentoring on specific project proposals was well
received. The impact of the trainings was evaluated in the six months following the
workshops and showed 37 proposals which incorporated the logical framework approach had
been prepared. The manual and guide prepared for the training are being incorporated into an
SPC Project Design Cycle Toolkit (this is still under development).

Proposal preparation training in Niue in June 2015:
Interactive session to understand the project management cycle

12

National climate change adaptation projects implemented (KRA 3)
 This KRA is where at least 60% of the project team’s effort has been focused.
 Each of the climate change adaptation projects focused on a specific sector and included
infrastructure improvements, mainstreaming activities, training and capacity building, as well
as education and awareness. The table below shows the number of people in each country
benefitting from (i) the infrastructure improvements alone, and (ii) the entire scope of the
national climate change adaptation project.
Beneficiaries of national climate change adaptation projects
No. of people*
benefitting from
infrastructure
improvements
Country

No.

%
Total
Pop.

No. of people*
benefitting from the
entire scope of the
national climate
change adaptation
project
%
No.
Total
Pop.

Cook Islands - marine
resources in the northern
outer islands

243

1.37

1,112

6.25

FSM – water security in
outer islands of Yap State

294

0.27

11,376

10.63

Kiribati – environmental
health in South Tarawa and
Kiritimati

58,086

56.36

58,086

56.36

Marshall Islands – coastal
protection in Ailinglaplap

1,729

3.25

53,158

100

10,084

100

10,084

100

1,611

100

1,611

100

Palau – water security in
five outer island states

711

4.06

711

4.06

Tonga – coastal protection
in Tongatapu

3,367

3.26

3,367

3.26

Tuvalu – food security in
Funafuti and one outer
6,780
70.90
6,780
island
*Population numbers based on 2011-2012 census data

70.90

Nauru – national
security
Niue – national
security

water
water

Comments

Scope of project to
build the capacity
of the Ministry of
Public Works
benefits entire
population

 During the first half of 2015 three of the project countries were severely impacted by category
5 cyclones/typhoons. The outer islands of Kiribati and Tuvalu experienced serious flooding
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and wind damage during Cyclone Pam, 12-14 March 2015, which passed directly over
Vanuatu. Fais Island and the rest of Yap State, FSM, were directly impacted by Typhoon
Maysak, 31 March – 1 April 2015.
 Eight of the nine countries had completed more than 90% of their climate change adaptation
projects by December 2015. Smaller items remain to be completed in the first quarter of 2016.
This is despite the cyclone/typhoon damage experienced earlier in the year.
 Fais Island, the site of the climate change adaptation project in FSM, was directly impacted
by Typhoon Maysak. One of the project’s activities
had involved recommissioning the Saghow well and
this was completed just before the typhoon struck. So
the communities had a supply of water, although not
potable water, immediately after the typhoon.
 Challenges with transportation and logistics were
successfully faced in many countries, especially where
activities were focused on outlying islands as in FSM,
Palau and the Marshall Islands. In many cases there are
no proper jetties for unloading and equipment has to be
unloaded onto small boats to navigate narrow channels
through the reefs – an activity that is weather
dependent, time consuming and labour intensive.
Transporting water tanks through the reef in small lighters
and then carrying them ashore was one of the challenges
successfully met by the project in Fais Island, FSM in
April 2015
 Coastal protection measures were successfully completed in the Marshall Islands and Tonga
and officially opened in October and November 2015 respectively. These consisted of a
causeway joining two sections of Woja Island in Ailinglaplap Atoll in the Marshall Islands;
and two sets of trial measures in eastern Tongatapu, Tonga, which consisted of (i) permeable
groynes and beach nourishment and (ii) offshore breakwaters and beach nourishment.

Opening of the Woja Causeway in Marshall Islands (left) and Prime Minister of Tonga unveiling
the plaque at the opening of the coastal protection measures in Tongatapu (right)
 Work continued in Tuvalu with the completion of the agroforestry demonstration sites in
Funafuti (2 sites) and Nukufetau (1 site). These sites will continue to be maintained in 2016
(when project funding ceases) through the Department of Agriculture’s budget. This together
with the agreements with the landowners provides for sustainability beyond project life. The
demonstration sites were officially opened in January 2016.
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Nursery (left) and agroforestry demonstration site in Funafuti under construction (right)
 In Kiribati, where the project has refurbished and equipped environmental health laboratories
and now regular monitoring of food and water quality is ongoing, the focus has been on
working with communities to implement the solar disinfection of water (SODIS), a simple,
low cost method to provide clean drinking water. In the target community of Bairiki there was
a 30% decrease in the number of reported cases of diarrhoea in the 9 months following the
introduction of SODIS.
 In the latter part of 2015 and on into 2016
the SODIS approach has been publicised at
regional meetings and other events in an
attempt to increase its uptake by other
Pacific Island countries. Already the World
Health Organisation and United Nations
Children’s Fund have committed to
expanding the approach in Kiribati. A
poster presentation on SODIS was
presented at the United Nations
International
Strategy for
Disaster
Reduction (UNISDR) Science and
Technology Conference in January 2016.

(Right) Poster presentation on SODIS at
the UNISDR Science and Technology
Conference, January 2016

 In Palau the focus during 2015 was on installing the water security infrastructure in the
outlying island states and this work is now 90% complete. The challenges with boats
travelling to the southern islands (Sonsorol and Hatohobei) only 2 to 3 times a year meant that
there was a very narrow window of opportunity for delivery and installation.

15

Completed water catchment system in Hatohobei, an outlying island state of Palau
 In the Cook Islands the water quality monitoring buoy was successfully installed and data
collected over a 4-month period. However, challenges with data recovery were encountered
and a simpler method using a mobile probe was adopted, which combined with mobile phone
and text alerts to the pearl farmers, provided timely information for managing the pearl farms.
 In Niue the project was effectively completed in 2014, although work continued in 2015 on
household installation.

 Following concern raised in 2014, efforts were redoubled in Nauru (including monthly visits
between January and April 2015) to try and fast-track the implementation of the national
water storage tank project in Nauru. Unfortunately these efforts were unsuccessful and on 24
April 2015, SPC advised the EU Delegation in Suva that there was insufficient time and a
shortfall in funding to complete the implementation of the project in Nauru (demolition of an
existing tank and construction of a 4000kl water storage tank). By letter dated 20 May 2015,
the EU Delegation in Suva supported SPC’s proposal to partially reallocate Nauru’s funding
to assist countries most affected by Cyclone Pam and Typhoon Maysak, in FSM, Kiribati and
Tuvalu. The box overleaf summarises the process for reallocation.
 Work is continuing in Nauru to demolish the existing obsolete water storage tank (and a
contract with a local contractor was signed on 16 July 2015). However, the contractor
experienced significant delays due to weather and the unavailability of equipment for
demolition. As a result the contract was terminated in March 2016 and a new contract entered
into with the Government of Nauru and its state owned enterprise RONPHOS Corporation.
The cut-off date for full demolition of the tank is 31 May 2016.
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(Left) Water storage tanks in Nauru – the tank on the left is obsolete and is the target for
demolition; (Right) demolition partially completed

Process for Reallocation of Funds
24 April 2015: SPC advised the EU Delegation in Suva that there was insufficient
time and a shortfall in funding to complete the implementation of the project in
Nauru (demolition of an existing tank and construction of a 4000kl water storage
tank).
20 May 2015: The EU Delegation in Suva supported SPC’s proposal to partially
reallocate Nauru’s funding to assist countries most affected by Cyclone Pam and
Typhoon Maysak in FSM, Kiribati and Tuvalu.
June 2015: ‘Virtual’ consultation with country members on the Project Steering
Committee Meeting.
June 2015: The proposal to the Focal Points (Steering Committee Representatives) in
Cook Islands, FSM, Kiribati, Marshall Islands, Niue, Palau, Tonga and Tuvalu to
reallocate €389,437 from Nauru’s allocation for a climate change adaptation project
to assist project countries most affected by Cyclone Pam (Kiribati and Tuvalu) and
by Typhoon Maysak (FSM) was approved.
July – December 2015, funds reallocated under separate letters of agreement to FSM,
Kiribati and Tuvalu as follows:
Activity
FSM – Post Typhoon Maysak activities
Kiribati – Post Cyclone Pam activities
Tuvalu – Post Cyclone Pam activities
Total

Budget (Euros)
310,000
19,437
60,000
389,437

The activities selected have to be completed by 31st December 2015. In FSM most of
the funding will be provided for rehabilitation of schools, agriculture and utilities; in
Kiribati the funds will be used to purchase water tanks in the outer islands flooded
during Cyclone Pam; and in Tuvalu the funds will be used for additional agroforestry
activities in the outer islands flooded during Cyclone Pam.
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 In all nine countries supporting activities, including education and awareness, monitoring, and
training have been completed or are in the final phases. For example, in FSM water
conservation education materials were published in Yapese and Ulithian languages and as a
result of the project World Water Day (celebrated in March) has become a recognised
national day in Yap State of FSM. In the Marshall Islands, a Climate Change Glossary in
English and Marshallese was completed in 2015 (and launched in February 2016).

Launch of the Marshallese Climate Change Glossary at the Ministry of Education, Majuro,
Marshall Islands, February 2016
 The project team remains fully committed to work with all nine countries to complete the few
remaining activities in each country and to fully close out the national and regional activities
with full supporting documentation by November 2016.
Streamlined technical assistance that supports national adaptation responses delivered by regional
organizations in a collaborative manner (KRA 4)
 Most of the activities described in KRAs 1, 2, 3 are implemented in partnership with other
regional organisations. This has been noted in the relevant documentation and is not repeated
here.
 The project supports the Advisory Committee for the Pacific Climate Change Portal (PCCP)
which is addressing the ongoing development of the PCCP. The PCCP is being upgraded with
the support of Griffith University with Australian Government funding. The PCCP is an
important source of climate change information in the Pacific and discussions continue on
ways to share platforms and search mechanisms with Pacific Disaster Net. The GCCA: PSIS
key documents are archived on the PCCP
http://projects.pacificclimatechange.net/projects/global-climate-change-alliance-pacificsmall-island-states
 Work has continued with the SRDP which was presented at a successful high-level side event
at the World Conference for Disaster Risk Reduction in Sendai, Japan, in March 2015. During
2015 work continued on finessing the strategy, along with other products, such as key
messages and the Regional Synthesis Report. The SRDP was not presented to the Forum
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leaders meeting in September 2015 as originally planned due to concerns raised by some
countries. Work is continuing in 2016 to revise the SRDP as recommended by the countries.
 During the first part of 2015, development partners joined together to plan the Pacific Climate
Change Roundtable (PCCR), which was held from 11-4 May 2015 in Samoa. The PCCR
convened 190 climate change practitioners, from the Pacific region and the international
arena, to share lessons learnt and review progress over the past decade under the Pacific
Islands Framework for Action on Climate Change (PIFACC) 2006-2015. Seven stories from
the GCCA: PSIS project were presented at sessions and side events in the PCCR covering
topics ranging from climate change finance to coastal protection measures, and from proposal
preparation training to climate change policy development.


The Regional Technical Support Mechanism (RTSM), a registered network of experts in
climate change who can provide coordinated and timely technical advice to Pacific Island
countries on a needs basis, has been rolled out in 2015, and advice has been provided by the
GCCA: PSIS on specific technical assistance requests.

 Collaboration with other donors and partners has continued through the CROP-CEO Working
Arm on Climate and Disaster Resilient Development (WARD); and Development Partners in
Climate Change meetings in March and May 2015.
 Internal coordination within SPC has continued with monthly meetings of climate change and
disaster risk management managers to share information and discuss collaboration.
2.2 Challenges
 Key challenges identified in the previous reporting periods relating to limited human
resources in climate change in all the project countries; competition for limited human
resources in the countries among the large number of donor-driven climate change projects
ongoing in the region; and the difficulties of implementing on-the-ground climate change
adaptation projects within the project timeframe still remain significant constraints.
 Other challenges relate to the fact that five countries have chosen to focus their climate
change adaptation projects in outer islands where there are the added problems of
accessibility and long travel time.
 Another emerging challenge has been some countries’ inexperience with national
procurement procedures, particularly outside of national finance and infrastructure ministries.
This has caused delays in implementation but was offset to some extent with the addition to
the team of a new climate change adviser with specialist skills in engineering and
procurement in 2014.
 In some countries, skills are also lacking in project management, understanding of the project
management cycle, monitoring and evaluation and the design of a terms of reference for an
activity or consultant. Addressing this type of capacity building will require a concerted and
coordinated effort involving countries and development partners and involving accredited
short courses offered regularly. The project undertook a round of refresher training on
proposal preparation using the logical framework approach in six countries in 2015 (Cook
Islands, Kiribati, Niue, Palau, Tonga and Tuvalu). This refresher training also included
monitoring & evaluation and budgeting. This contributed to the project’s exit strategy.
Discussions are ongoing with other partners to investigate the possibility of making this
training an accredited short course within the region’s tertiary education offerings.
 Setting up and monitoring quarterly financial and narrative reporting for funds and activities
managed directly by the countries was a significant challenge in the early stages of the
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project, but as countries have become familiar with the templates and requirements for
supporting documentation, this has become smoother. Project finance officers were recruited
in four countries specifically for the GCCA: PSIS project and this proved beneficial in those
countries. Nevertheless acquiring all financial documents for final acquittal and project
closure remains a challenge in 2016.
 There are a total of 24 in-country project staff members. These are national coordinators;
administrative, technical and finance officers. It is encouraging to note that around 75% of
these staff are being retained in 2016 through other projects and through the government.
 SPC’s procedures require that funds are transferred to the Ministry of Finance which then
disperses the funds to relevant ministries of government. This system provides important
safeguards but in some countries delays were initially experienced with the Ministry of
Finance dispersing the funds to the relevant ministry, slowing down project delivery.
 Retaining professional staff in the project team, previously noted as a challenge, was not as
serious as anticipated, with most of the team being committed to complete the project.
 It was planned to complete full project closure in the first six months of 2016. However, in
view of the work involved the closure period was extended to cover 10 months (January –
October 2016).
2.3 Finalisation and completion of project activities
 Key milestones for the finalisation and completion of the project were planned and agreed in
2015 and the following schedule is being followed:
o
o
o
o
o
o
o

31st December 2015 – all country activities completed; all national project staff
positions finish.
January to June 2016 – at least one more round of country visits by the project team
to compile all narrative and financial supporting documents.
January – May 2016 – Final external evaluation including visits to three selected
countries (Kiribati, Tonga, Palau).
July – October 2016 – Final audit conducted and final report prepared
31 October 2016 – All project documents (narrative and financial) compiled and
handed over to SPC Corporate and Divisional records.
31 October 2016 – Final report accepted by EUD.
31 October 2016 - project team staff positions finish.

 A ROM evaluation was conducted in October 2015.
 The services of a monitoring and evaluation team were procured during the last quarter of
2015. They are scheduled to undertake the evaluation in the first five months of 2016.
2.4 Project administration and human resources
A revised log frame, risk management strategy and exit strategy were agreed by the Project Steering
Committee during the Second Regional Steering Committee Meeting, 3-5 December 2012. The
revised log frame was accepted by the EU in February 2014 and is used in this report. Dates for
certain indicators have been revised to reflect project progress as of 31.12.15. The log frame is
presented as Annex 2.
The following table lists the project core team as of 31.12.15
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Position

Position Holder

Project Manager
Climate Change Adviser 1
(Pohnpei)
Climate Change Adviser 2
Climate Change Adviser 3
Climate Change Adviser 4

Gillian Cambers
Pasha Carruthers

Date of
Commencement
16.01.12
31.01.12

Juliana Ungaro
Sanivalati Tubuna
Clinton Chapman
Resigned 15.09.15
Tagaloa Cooper

24.06.13
06.09.14
05.03.14

Sheik Irfaan
Titilia Rabuatoka
Zhiyad Khan

15.06.12
01.10.14
06.10.14

Position

Position Holder

Finance Assistant
Administrative Assistant Pohnpei (part-time)
Administrative Assistant - Suva

Swastika Raju
Victorina Loyola Yoab

Date of
Commencement
01.10.14
01.12.12

Climate Change Coordination
Officer (SPREP)
Project Finance Officer
Project Liaison Assistant
Project Communications
Assistant

15.08.12

Additional administrative staff include:

Teresia Niukula

22.04.15

During 2015, the project core team met monthly via skype or by video conferencing to coordinate
project activities and review overall project progress. Meetings are minuted.
In April 2015 the GCCA: PSIS project was transferred from the Programmes Directorate to the
Geoscience Division within SPC.
The following table lists details relating to the national coordinators.
Country
Cook Islands
FSM
Kiribati
Marshall Islands
Nauru
Niue
Palau

Tonga

Tuvalu

Position Holder
1. Teina Rongo, Climate Change Cook Islands
1. Belinda Hadley, Office of Environment and
Emergency Management
1. Choi Yeeting, Office of Te Beretitenti (OB)
1. Ywao Elanzo, Office of Environmental
Planning and Policy Coordination
1. Claudette Wharton, Department of Commerce,
Industry & Environment
1. Haden Talagi, Department of Environment
1. Erbai Xavier Matsutaro
2. Amand Alexander,
Office of Environmental Response and
Coordination
1. Manu Manuofetoa, Ministry of Meteorology,
Energy, Information, Disaster Management,
Environment, Climate Change and
Communication (MEIDECCC)
1. Faoliu Teakau

Date of
Commencement
07.01.13
25.11.13
12.08.13
01.10.13
19.06.13
17.07.14
09.09.13
26.08.13

11.03.13

01.08.13
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Staff have also been recruited in the countries to manage and implement the climate change
adaptation projects as shown in the following table.
Country

Position Holder

Cook Islands

FSM

Kiribati

1.
2.
3.
4.

Marshall Islands
Nauru
Niue
Palau

Tonga

Tuvalu

1. Teariki Rongo, Project Manager, based in
Rarotonga
2. Teuru Tiraa Passfield, Marine Biologist,
Ministry of Marine Resources
1. Raymond Tamow, Project Officer, Yap
State Department of Resources &
Development
1. Tianuare Taeuea, Project Officer
2. Kiatoa Tio, Project Finance Officer,
Environmental Health Unit
3. Rirati Teeta, Communications Officer,
President’s Office
1. Rodrigo G. Hernandez III, Project
Engineer, Ministry of Public Works
None
None
1. John Kintaro Jr. Project Coordinator/
Project Officer, Palau Public Utilities
Commission (PPUC)
2. Dee Lola Reklai, Finance Officer, PPUC
1. Pesalili Tu'iano, Civil Engineer
2. Aneti Penateti Havili, Finance Assistant,
Ministry of Meteorology, Energy,
Information, Disaster Management,
Environment, Climate Change and
Communication
1. Enalizer Kaufakatasi, Project Finance
Manager, Department of Agriculture
2. Fialua Monise, Project Machinery Vehicle
Operator, Department of Agriculture

Date of
Commencement
03.07.13
05.01.15
11.12.13

12.12.13
03.02.14
06.10.14
01.03.15

09.02.14

01.09.14
02.02.14
01.08.14

24.11.14
27.10.14
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3. REVIEW OF PROGRESS AND PERFORMANCE
The following description of progress and activities is presented using the revised log frame. Only activities commenced, continued and completed during the
period January – December 2015 are presented. The 2016 work plan, endorsed at the Fifth Steering Committee Meeting, September 2015, is used as the basis
for planned activities.
3.1 Description of project activities (1 January – 31 December 2015)
Performance and success indicators
from log frame

Planned activities for JanuaryDecember 2015

Progress and issues January-December
2015

Activities for 2016

Overall objective: To support the governments of Cook Islands, Kiribati, Marshall Islands, Federated States of Micronesia, Nauru, Niue, Palau, Tonga and Tuvalu, in their
efforts to tackle the adverse effects of climate change.




Ten new activities that address
country requests for climate
change adaptation undertaken in an
effective and sustainable manner.

Detailed under KRAs

Detailed under KRAs

Detailed under KRAs

Capacity of a minimum of 40
national sector specialists for
integrating
climate
change
adaptation into at least three
sectors built from minimal level to
moderate level.

Performance and success
indicators from log frame

Planned Activities for January December 2015

Progress and issues January-December 2015

Activities for 2016

Purpose: To promote a long term/strategic approach to adaptation planning and budgets and to pave the way towards more effective and coordinated aid delivery modalities
at national and at regional level.


At least one new formal
mechanism
in
SPC
to
coordinate
four
different
donors/partners engaged in
delivery of climate change

Detailed under the KRAs

Detailed under KRAs

Detailed under the KRAs
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Performance and success
indicators from log frame
resilience.






National climate change policy
that integrates disaster risk
management and includes a
budgeted action plan prepared
in a minimum of two countries.
New/revised
sector
plans
incorporating climate change
resilience in at least four
countries by 12/ 2015.
National climate change policy
in at least one country by 09/
2015.

Planned Activities for January December 2015

Progress and issues January-December 2015

Activities for 2016

Key Result Area 1
Climate change mainstreamed into national and/or sector response strategies.

1.1 Prepare national climate change profiles that identify how climate change is addressed in each country and revise annually


No further versions are planned.  No further activities
 No further activities
Version 2 on Pacific Climate
Change Portal
1.2 Prepare and/or advance detailed national and/or sector-specific climate change response strategies and plans in at least four
countries
 1.2.1 Advance national climate  Cook Islands – Cook Islands Activity Management  No further activities beyond
change response strategy in one
System, Te Tarai Vaka, embedded across
collection of final documents
country
government and completed
 Nauru - Action Plan for Climate Change
Adaptation & Disaster Risk Management
(RONAdapt): Completed, launched 31.01.15
 Palau – National Climate Change Policy supported
by prioritised and costed action plan completed
June 2015; endorsed by Government November
2015
 Tonga - Climate Change Policy revised,
completed, approved by Cabinet 24.02.16
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Performance and success
indicators from log frame

Planned Activities for January December 2015
 1.2.2 Sector-specific climate
change response strategies
advanced in two countries
 1.2.3 Requests for technical
assistance for mainstreaming
received and acted on for up to
six countries

Progress and issues January-December 2015






Activities for 2016

Kiribati – National Environmental Health Action
Plan: Completed and used for work planning for
Environmental Health Unit
Kiribati – New regulations for Public Health
Ordinance prepared and submitted to Cabinet
November 2015
Nauru – 20-year Water and Sanitation Master Plan
completed November 2015 and 3 proposals
prepared for Government to approach potential
funding partners
Tuvalu – Tuvalu Agricultural Marketing Plan
2015-2025 completed, endorsed by Cabinet
11.02.16

1.3 Develop and implement a climate change communications plan for SPC


1.3.1 Develop a climate change
communication plan for SPC



Completed



Assist with implementation



1.3.2 Develop a climate change
communication plan for GCCA:
PSIS project






Continue implementation and
communication activities during
the closing phase of GCCA:
PSIS in 2016



Completed and being implemented
9 media releases on project activities were issued
in reporting period
16 articles published in the monthly SPREP
“Climate Change Matters” newsletter; other
articles and publications listed in Annex 4
4 new project briefs prepared and existing 9 briefs
revised and printed
6 posters prepared and distributed



Officer in place



Implement communication
activities



Nine national lessons learnt videos finalised and
published on YouTube
3 additional videos produced



Continue to publicise and show
materials






1.3.3 Recruit a Climate Change
Communications Officer to
implement the plan



1.3.4 Prepare and distribute four
national and one regional
climate
change
adaptation
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Performance and success
indicators from log frame

Planned Activities for January December 2015
videos


1.3.5 Share activities among
countries
and
distribute
visibility products

Progress and issues January-December 2015


Visibility products (t-shirts, bags, memory sticks,
banners, caps) produced and distributed



Palau-Tonga – south-south cooperation to view
Tonga coastal protection measures (February
2015)
FSM, Niue & Tuvalu - SODIS materials
demonstrated
Nauru-Kiribati – south-south exchange to share
experiences on water quality monitoring and water
resources management (December 2015)
Lessons Learnt Roadshow – consisting of a video,
presentation and opportunity for discussions
shown to around 200 development partners and
members of the Diplomatic Corps during 8
separate events in Fiji, Pohnpei (FSM) and Samoa





Activities for 2016

1.4 Develop and implement national climate change communication plans for at least four countries
1.4 Assess country needs for
national climate change
communication plans









Climate change coordinators in
place and contracts signed in at
least four countries by 12/2013

FSM – Communication plan and activities
completed in 2015 in Yap State FSM for the water
sector
Kiribati – national Communications Officer in
place to implement climate change communication
plan
Palau – Communication plan and activities
completed in 2015 for the water sector



No further activities beyond
collection of final documents

Key Result Area 2
Well articulated sectoral adaptation strategies that address budget support criterion 1 in place.

Sectoral policies/strategies that

26

Performance and success
indicators from log frame
address budget support criterion
11 in at least 2 countries by
12/2015


Planned Activities for January December 2015

Progress and issues January-December 2015

Activities for 2016

Capacity to apply the Logical
Framework Approach to project
design built in at least six
countries by 12/2014
2.1 Enhance national climate change coordination in at least five countries


2.1.1 High level agreements
signed with 9 countries for
project implementation in 2013



No further action required



2.1.2 Recruit national climate
change coordinators in a
minimum of 7 countries



9 national coordinators are on-the-job – see
Section 2.4 for details



No further activities beyond
collection of final documents



No further activities beyond
collection of final documents

2.2 Review budget support readiness in at least seven countries and share findings regionally


2.2.1 Review budget support
readiness in a minimum of 7
countries (especially criterion
1)



Completed in 2013



2.2.2 Hold a regional workshop
to discuss budget support and
prepare plan of action for
national follow-up





Regional workshop completed in 2013
Response to requests from countries:
Cook Islands: Consultancy completed to roll out
Te Tara Vaka, Cook Islands Government
Management
Tonga: legislation and operational manual
completed for Tonga Climate Change Fund. and
synchronise with existing operational manual



1

Criterion 1 relates to the existence of national or sector policies or strategies that meet the criteria of relevance and credibility (relevance refers to poverty reduction, sustainable and inclusive
growth and democratic governance as well as specific national challenges; and credibility refers to the track record in policy implementation, policy financing, institutional capacity and
ownership, and the quality of data and analysis underlying the policy).
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Performance and success
indicators from log frame

Planned Activities for January December 2015

Progress and issues January-December 2015

Activities for 2016

(ongoing)
2.3 Prepare national and/or sectoral policies and plans that incorporate climate change and better comply with budget support criterion
1 in at least two countries


2.3.1 Prepare national and/or
sectoral policies and plans that
incorporate climate change and
better comply with budget
support criterion 1 in at least
two countries






The investment plans attached to the
mainstreaming activities described in 1.2.1 for the
following 3 countries address this activity:
Nauru – 20-year Water and Sanitation Master Plan
& Climate Change completed
Palau – National Climate Change Policy
Framework and prioritised investment plan
completed
Tonga – Revised climate change policy completed
and directly linked to ongoing review of JNAP for
2016-2020 by Government of Tonga



No further activities beyond
collection of final documents

2.4 Provide regional training in project proposal preparation and national level training in at least four countries





Climate change adaptation
activities implemented in three
different sectors by 12/2015
Lessons learnt about (on-theground)
climate
change
adaptation activities compiled,
analysed and shared by 12/2015

2.4.1
Conduct
refresher
national training in project
proposal preparation using the
logical framework approach
(LFA) in 4 countries and
include M&E and project
budgeting



Refresher training conducted in Cook Islands,
Kiribati, Niue, Palau, Tonga, Tuvalu



No
further
activities
beyond collection of final
documents

Key Result Area 3
National climate change adaptation projects implemented.

3.1 Prepare selection criteria and assist with identification of needs and prioritisation of a specific sector for climate change adaptation
activities in nine countries
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Performance and success
indicators from log frame

Planned Activities for January December 2015
 3.1.1 Select a specific sector for
an adaptation project and
prepare a concept in 9 countries

Progress and issues January-December 2015


Completed

Activities for 2016


No further action required

3.2 Assist at least seven countries to design adaptation projects in a participatory manner and using the logical framework approach


3.2.1 Prepare detailed project
designs in a participatory
manner in at least 7 countries




Multi-stakeholder
participatory
planning
workshops held in 9 countries
Nine project design documents (PDD) completed
and approved



Continue to use the PDDs for
monitoring and evaluation

3.3 Oversee and guide at least seven countries in the implementation and evaluation of their adaptation projects


3.3.1 Start project
implementation in at least 5
countries




Whilst only part of KRA 3, this
activity took up 60% of the
project team’s time between
January 2014 and December 2015

Implementation completed for 95% in 8 of the 9
countries
Funds from Nauru’s allocation have been moved
to post-cyclone Pam/typhoon Maysak relief in
FSM, Kiribati and Tuvalu and fully expended in
2015 in Kiribati and Tuvalu.





Complete any final activities
and collect all final narrative
and financial documentation
Work with FSM to fully utilise
the funds reallocated from
Nauru
Redouble efforts to work with
Nauru to complete demolition
of the 4000kl water storage tank

3.4 Compile and analyse lessons learnt from the national adaptation activities and disseminate widely at the national and regional level


3.4.1 Compile lessons learnt
from adaptation projects







Lessons learnt shared at Pacific Climate Change
Roundtable, May 2015; and with new projects on
an ongoing basis
Regional lessons learnt meeting held in Yap, FSM,
3-4 September 2015 (back-to-back with 5th SCM)
involving around 70 people
8 national lessons learnt consultations held in Q4
2015
9 national lessons learnt videos completed and one
regional video
Lessons learnt “Roadshow” prepared and shared at
8 events involving around 200 development
partners in Fiji, Samoa and FSM







Continue to share lessons learnt
roadshow on request
Continue to add to compilation
of lessons learnt
Prepare a project closure
checklist for SPC’s internal use
with other projects
Hold 9th and final lessons learnt
consultation in Cook Islands
(February 2016)
Prepare paper on project results
for the Symposium on Climate
Change Adaptation in the
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Performance and success
indicators from log frame

Planned Activities for January December 2015

Progress and issues January-December 2015

Activities for 2016









Two new regional coordination
tools available, by 12/2012



Minimum of three national
representatives representing a
minimum of three countries
regularly contributing to the
Climate Change Portal by
12/2015



At least ten regional/subregional
climate
change
resilience building activities
implemented collaboratively by
regional
organisations
by
12/2015

Pacific Island Region, Lautoka,
Fiji, 26-28 July 2016
Present the project during the
European Development Day
Village, Brussels, 15-16 June
2016
Prepare lessons learnt on
finance and procurement and
share internally in SPC (Suva
and Noumea)
Presentations
of
project’s
results at other events as
appropriate e.g. Pacific Science,
Technology and Resources
Conference, 6-8 June, Fiji

Key Result Area 4
Streamlined technical assistance that supports national adaptation responses delivered by regional organizations in a collaborative
manner.

4.1 Develop a matrix of regional climate change activities and assist with the uptake and development of the Pacific Climate Change
Portal (PCCP) to assist countries to identify and formulate appropriate adaptation responses


4.1.1 Develop a matrix of
climate change activities by



1 matrix developed in 2012; revised and published
in 2013
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Performance and success
indicators from log frame

Planned Activities for January December 2015
sector for the Pacific region


4.1.2 Populate the PCCP with
GCCA: PSIS and other
information

Progress and issues January-December 2015






Project information available on the PCCP
http://projects.pacificclimatechange.net/projects/gl
obal-climate-change-alliance-pacific-small-islandstates
Visit to SPREP 10-14 May 2015 to update project
information
Contribute to the PCCP advisory meetings
Contribute to the upgrade of the PCCP



Completed in 2013





4.1.3 Provide national training
in updating the PCCP through 2
sub-regional training workshops

Activities for 2016



Continue to upload most recent
documents to the PCCP

4.2 Strengthen regional coordination through undertaking country activities jointly with other organisations, utilising cross-sectoral
frameworks such as JNAP and contributing to regional planning frameworks such as the PCCR and CROP CEOs Climate Change
Sub-Committee (WACC)


4.2.1 Participate in PCCR and
contribute to follow-up in
project countries, particularly
Regional Strategy for Climate
and
Disaster
Resilient
Development in the Pacific
(SRDP)








4.2.2 CROP CEO's Climate
Change
Sub-Committee
Working Arm on Climate
Change and Disaster Resilient
Development (WARD) and





7 GCCA: PSIS country stories presented in
sessions at the PCCR 11-14 May 2015; also side
event held and display
Provision of assistance with finessing the SRDP
along with key messages and the Regional
Synthesis Report
Participated in SRDP a side event at the World
Conference in Disaster Risk Reduction, Sendai,
Japan, March 2015
Supported the presentation and discussion around
the SRDP at the SPC-CRGA and the SPREP
Annual General Meeting



Collaborated with partners through WARD
Contributed to the roll-out of the
Regional
Technical Support Mechanism
Contributed to DPCC meetings in March and May
2015





Provide input to any revision of
the SRDP
Participate in other regional and
international
events
as
appropriate and assist with
finalising the SRDP

Continue to participate in
WARD and DPCC meetings
and
other
collaborative
activities
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Performance and success
indicators from log frame

Planned Activities for January December 2015
Development
Partners
for
Climate
Change
(DPCC)
informed about GCCA: PSIS
activities


4.2.3 Coordinate all donorfunded climate change activities
implemented through SPC

Progress and issues January-December 2015



Monthly meetings conducted to collaborate with
SPC’s climate change and DRM projects

Activities for 2016



Continue monthly coordination
meetings

4.3 Enhance coordination especially between SPC and SPREP in the planning and delivery of climate change activities in countries
4.3 1 At least 5 joint SPC/SPREP
activities conducted











Preparation of SRDP – joint SPC/SPREP activity
Collaboration with SPREP and other partners in
the design and implementation of the PCCR 11—
14 May 2015
Implementation of the RTSM, a CROP
collaboration
GCCA: PSIS 5th SCM and lessons learnt meeting
September 2015 held in collaboration with SPREP
The following are a selection of national
collaborative activities in 2015:
Cook Islands: Delivery of refresher training in
project proposal preparation in collaboration with
UNDP-SRIC-CC project (Resilience of our Islands
and Communities to Climate Change)
Palau: development of climate change policy
framework with GIZ-CCCPIR and USAID
Tonga: collaboration with ADB-SRDP to extend
scope of the coastal protection measures



Continue to work with other
development
partners
and
projects to deliver climate
change activities and the results
of the GCCA: PSIS project
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3.2 Interim financial report 19 July 2011 – 31 December 2015
Expenditure based on acquittals and advances made to countries
An external audit was completed and covered project spending to 31 December 2014. This audit was
finalised on 10th July 2015 and showed that the total expenditure inclusive of commitments and
advances to countries, for the period 19 July 2011 to 31 December 2014, was Euros 6,890,138.
Following completion of the audit, the fourth tranche of funds, Euros 2,100,000 (Euros two million,
one hundred thousand) was requested on 22nd July 2015 and received on 10th December 2015.
Expenditure based on acquittals only
The Interim Financial Report as of 31 December 2015 is shown overleaf. This Interim Financial
Report refers to acquitted funds only. It does not reflect in full the advances made to countries for
their adaptation projects and project engagement activities (national coordinators). The expenditure
rate over the general budget is 84% (Euros 9,599,660).
The following table shows the acquitted funds starting in reports from December 2013.
Date
31.12.13
30.06.14
31.12.14
31.12.15

Total acquitted expenditure
(in Euros)
2,617,223
3,951,333
5,727,103
9,599,660

Expenditure rate over
General Budget
23%
35%
50%
84%

It should be noted that there has been a significant increase (+34%) in expenditure rate between
31.12.14 and 31.12.15 and this partly reflects the significant efforts made by the countries and the
project team to fully acquit project funds.
It is anticipated that 100% of the expenditure will be acquitted by 19.11.16.
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Global Climate Change Alliance- GCCA: PSIS
Interim Financial Report as at 31st December 2015
EURO

General
Budget

Actuals
Expenditure

% over
General
Budget

Technical Assistance
Long Term Technical Assistance

1,700,000

1,473,343

87%

360,000

249,929

69%

1,480,000

1,299,186

88%

3,540,000

3,022,458

Support to SPREP for Travel and in country cost

104,000

105,169

101%

Support for participating country Proj Engagements

520,000

461,647

89%

Regional Training Workshops and Tech Attachments

830,950

917,543

110%

Project equipment and consumables

161,500

134,286

83%

Pilot Adaptation ( Design)

4,640,000

3,584,278

77%

Travel and in Country Cost

600,000

582,799

97%

Visibility

115,000

94,031

82%

6,971,450
10,511,450

5,879,753
8,902,210

In-direct cost (7%)

718,550

632,812

88%

Evaluation

170,000

64,637

38%

11,400,000

9,599,660

Long Term Tech Assist to SPREP
Specialist Short Term Tech Assist to Beneficiary
countries
Sub Total

Sub Total (Direst Cost)
Total Direct cost

Contingencies
Total Cost estimate for Year_4

Expenditure Rate over General Budget

84%

Note
This statement is purely based on acquitted financials
Does not include commitment
Does not include the cash disbursment to countries for adaptation project (Debtors)
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WORK PLAN 1 JANUARY TO 19 NOVEMBER 2016 (Approved at 5th Steering Committee Meeting, 2nd September 2015)
WORKPLAN
2016 - Key milestones and cut-off dates
Activity

Q1
2016

Q2
2016

Q3 +
Oct
2016

1. External evaluation conducted of all project activities, including visits by evaluation team to four project countries
and report completed
2. All narrative and full financial reporting and acquittals completed for all project KRAs and activities
3. Final report completed and presented
4. Final project audit completed
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2015- 2016 Work Plan (approved during 5th Steering Committee Meeting, 2nd September 2015)
2015
Activity

Output

Q1,
01-03

Q2
04-06

Q3
07-09

2016
Q4
10-12

Q1
01-03

Q2
04-06

Q3
07-09
+ Oct

KRA 1 Climate change mainstreamed into national and/or sector response strategies
1.2.1 Complete national climate change Palau: Climate change policy framework
response strategy in Palau, Nauru, Niue prepared; investment plan prepared
and Tonga
Nauru: RONAdapt completed
Niue: Institutional framework for Climate
Change Division completed
Tonga: Climate change policy revised
1.2.2 Complete sector-specific climate All completed and reports/documents
change response strategies, including:
available and being applied in-country
Kiribati: Review of the public health
legislation to update it and incorporate
climate change concerns
Cook Islands: Pearl management plan
Palau: Private sector water conservation
programme
Marshall Islands: Preparation of a climate
change glossary
Nauru: 20-year water sector and climate
change master plan
1.2.3 Complete responses to requests for All completed, reports/documents available
training and/or attachments:
and being applied in-country
Kiribati: Environmental health monitoring
& data analysis and database established
Nauru south-south exchange with Kiribati
Palau (with Tonga): Sharing on-the-ground
experiences with coastal protection
measures and climate change
Tuvalu: Procurement training; training for
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2015
Activity

Output

Q1,
01-03

Q2
04-06

Q3
07-09

2016
Q4
10-12

Q1
01-03

Q2
04-06

Q3
07-09
+ Oct

the national women’s council members on
home agriculture; attachment in plant
research and propagation to SPC CePaCT;
establishment of database
1.3.1 Implement SPC climate change Climate change communication plan
communication plan and GCCA: PSIS implemented; activities documented and
communication plan
monitored
1.3.2 Complete a regional climate change Video/series of short video clips completed,
video/or series of short videos documenting aired widely
lessons learnt from adaptation projects
1.3.3 Share activities among countries and Regular country updates; updated website,
distribute visibility products
Pacific Climate Change Portal, Cap4Dev
website; visibility products distributed
KRA 2 Well articulated sectoral adaptation strategies that address budget support criteria in place
2.1.1 Assess role of project national
climate change coordinators and different
modes of project finance and lessons learnt
2.3.1 Complete specific assistance to
countries relating to climate change finance
Cook Islands: NIE accreditation and Te
Tara Vaka
Tonga: Tonga Climate Change Fund
2.4.1 Complete national training in project
design, budgeting and M&E

Quarterly progress reports (narrative and
financial) from national coordinators in all
9 countries; assessment report
Report and documentation; Te Tara Vaka
being implemented in Cook Islands

Training completed in 6 countries and posttraining impact evaluated

2.4.2
Enhance
project
financial At least three project financial officers
management at the national level
regularly reporting and providing feedback
and response
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2015
Activity

Output

Q1,
01-03

Q2
04-06

Q3
07-09

2016
Q4
10-12

Q1
01-03

Q2
04-06

Q3
07-09
+ Oct

KRA 3 National climate change adaptation projects implemented
3.3.1 Complete project implementation in 9 Quarterly progress narrative and financial
countries
reports; project logframes used for M&E
3.3.2 Assist countries with implementation Documentation of successful transitions
of project exit strategies
3.4 Compile lessons learnt from adaptation Compilation of lessons learnt shared widely
projects and hold a regional forum back to with countries and development partners
back with another major meeting and other
development partners
KRA 4 Streamlined technical assistance that supports national adaptation responses delivered by regional organizations in a collaborative manner
4.1.1 Continue to populate the Pacific GCCA: PSIS project activities up-to-date
Climate Change Portal with GCCA: PSIS on the portal
and other information
4.2.1 Contribute to the endorsement and SRDP, Compendium of Case Studies,
implementation of the Regional Strategy regional synthesis of progress over past ten
for Disaster and Climate Resilient years
Development in the Pacific region
4.2.2 Working Arm of CROP CEOs Sub- Minutes from meetings of WARD and
Committee on Climate Change and DPCC; RTSM and RRF
Disaster Resilient Development (WARD)
informed about GCCA: PSIS activities
4.2.3 Dedicated climate change and DRM Minutes of SPC Climate Change/DRM
activities implemented through SPC better Managers meetings; SPC Focal Points
coordinated
meetings
4.2.4 Project activities undertaken to Documentation of activities directly
support the joint national adaptation plans supporting JNAP
(or equivalent) for CCA and DRM
4.3.1
Joint
SPC/SPREP
activities Documentation relating to joint activities
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2015
Activity

Output

Q1,
01-03

Q2
04-06

Q3
07-09

2016
Q4
10-12

Q1
01-03

Q2
04-06

Q3
07-09
+ Oct

conducted, e.g. Kiribati “Whole of island”
approach
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Annex 2: Global Climate Change Alliance: Pacific Small Island States project: Logical framework (revised version approved 12.02.14)
(Indicator dates have been revised as of 31.12.14)
Description
Overall Objective
To support the Governments of Cook Islands,
Kiribati, Marshall Islands, Federated States of
Micronesia, Nauru, Niue, Palau, Tonga and
Tuvalu, in their efforts to tackle the adverse
effects of climate change

Purpose
To promote a long term/strategic approach to
adaptation planning and budgets and to pave
the way towards more effective and
coordinated aid delivery modalities at national
and at regional level.

Key Result Area 1

Verifiable Indicators




Capacity of a minimum of 40 national
sector specialists for integrating
climate change adaptation into at least
three sectors built from minimal level
to moderate level



At least one new formal mechanism in
SPC to coordinate four different
donors/partners engaged in delivery of
climate change resilience



National climate change policy that
integrates disaster risk management
and includes a budgeted action plan
prepared in a minimum of two
countries



New/revised
sector
plans
incorporating
climate
change
resilience in at least four countries by
12/ 2015

Climate change mainstreamed into national
and/or sector response strategies

Key Results Area 2
KRA 2: Countries better equipped to access

Ten new activities that address
country requests for climate change
adaptation undertaken in an effective
and sustainable manner



National climate change policy in at
least one country by 09/ 2015



Review conducted in at least 4
countries of the extent to which
climate change is mainstreamed in

Verification Sources

Assumptions



Government documents, project
workshop reports, media reports



Baseline questionnaires



Workshop/conference
reports
and
evaluations; presentations and media
interviews given by national specialists;
changes in national job descriptions



Meeting minutes, documented evidence
of actions being implemented



SPC continues to integrate climate change
throughout the organisation



Climate change adaptation and DRM
plans and policy documents; government
documents, mission reports



Beneficiary governments are committed to
integrating CCA and DRM policies, plans and
actions



Government sector documents





Annual reports from government sectors



Reports for short
assistance activities

Beneficiary governments, especially the line
ministries selected as focal areas for this project
are willing to formulate national and sector
specific climate change plans/strategies



Letters of Agreement SPC and country,
job descriptions for coordinators



Ministries of Finance and line ministries are
willing to provide information to contribute to
the review of the extent to which climate

term

and

technical
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Description

Verifiable Indicators


Policies and strategies from 2012 and
2014



Reports for short
assistance activities

Capacity to apply the Logical
Framework Approach to project
design built in at least six countries by
12/2014



Questionnaires



Design documents for climate change
adaptation projects using the logical
framework approach



Climate change adaptation activities
implemented in three different sectors
by 12/2015



Project concept notes, design documents
and progress reports





Lessons learnt about (on-the-ground)
climate change adaptation activities
compiled, analysed and shared by
12/2015

Minutes of regional and steering
committee meetings; implementation of
climate change communications strategy



National climate change adaptation projects
implemented

Key Result Area 4
Streamlined technical assistance that supports
national adaptation responses delivered by
regional organizations in a collaborative
manner

Assumptions

national and sector policies so as to
inform the delivery of funds via
modalities such as budget support by
06/2014

climate change funds through different
financing modalities

Key Result Area 3

Verification Sources

term

technical



Two new regional coordination tools
available, by 12/2012



Matrix of regional and national climate
change activities



Minimum
of
three
national
representatives
representing
a
minimum of three countries regularly
contributing to the Pacific Climate
Change Portal by 12/2015



Reports from Pacific Climate Change
Portal training workshops and web
statistics



Reports
and
evaluations
regional/sub-regional workshops



change is mainstreamed in national and sector
policies so as to inform the delivery of funds
via modalities such as budget support



Governments willing to proceed with project
implementation and sufficient local resources
and skills available to implement and maintain
the projects



Natural and man-made hazards do not adversely
affect project implementation



Beneficiary countries, development partners
and other entities are willing to set aside
sufficient time to collaborate in joint activities

from

At least ten regional/sub-regional
climate change resilience building
activities implemented collaboratively
by regional organisations by 12/2014
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Activities

Means

Indicative budget

1.1 Prepare national climate change profiles
that identify how climate change is
addressed in each country and revise
annually



Technical assistance

See main project budget



Missions to countries

Indicative budget



Training workshops

1.2 Prepare and/or advance detailed national
and/or sector specific climate change
response strategies and plans in at least
four countries



Meetings and conferences

1. €700,000 TA, travel, training, visibility
products



Media involvement



Equipment purchase

1.3 Develop and implement a climate change
communication plan for SPC



Recruitment of national coordinators



Letters of Agreement SPC/countries



National climate change profiles



Reporting and evaluation

1.4 Develop and implement national climate
change communication plans for at least
four countries

2. €1,220,000 national coordinators, training,
TA, travel
3. €4,640,000 TA, travel, national staff, small
scale infrastructure, equipment, supplies,
evaluation missions, regional workshops
4. €940,000 workshops, TA, training,
meetings, grant to SPREP

2.1 Enhance
national
climate
change
coordination in at least five countries
2.2 Review budget support readiness in at
least seven countries and share findings
regionally
2.3 Prepare national and/or sectoral policies
and plans that incorporate climate change
and better comply with budget support
criterion 1 in at least two countries
2.4 Provide regional training in project
proposal preparation and national level
training in at least four countries

3.1 Prepare selection criteria and assist with
identification of needs and prioritisation
of a specific sector for climate change
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Activities

Means

Indicative budget

adaptation activities in nine countries
3.2 Assist at least seven countries design
adaptation projects in a participatory
manner and using the logical framework
approach
3.3 Oversee and guide at least seven countries
in the implementation and evaluation of
their adaptation projects
3.4 Compile and analyse lessons learnt from
the national adaptation activities and
disseminate widely at the national and
regional level

4.1 Develop a matrix of regional climate
change activities and assist with the
uptake and development of the Pacific
Climate Change Portal to assist countries
to identify and formulate appropriate
adaptation responses
4.2 Strengthen regional coordination through
undertaking country activities jointly with
other organisations, utilising cross
sectoral framework such as JNAP and
contributing
to
regional
planning
frameworks such as the PCCR and CROP
CEOs Climate Change Sub-committee
(WACC)
4.3 Enhance coordination especially between
SPC and SPREP in the planning and
delivery of climate change activities in
countries
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Annex 3: Status of climate change adaptation projects (KRA 3) as of 31 December 2015
Climate change adaptation project

Date project
design
document
signed

Implementation Percentage
ongoing
implemented
as of June
2015

1. Environmental monitoring to
enhance community livelihoods
and build resilience to climate
change in low-lying atolls of the
Cook Islands.

11.04.13

98

2. Increasing coastal water and food
security for climate change in
selected FSM State outlying
islands. Amendment 1 signed
15.08.14.

21.09.13

95

3. Improving implementation of
environmental health surveillance
and response to climate sensitive
health risks in Kiribati.

12.06.13

95

4. Protecting atoll habitability, land
and infrastructure in Ailinglaplap,
Republic of Marshall Islands.
Major revision and version 2 of
PDD signed 06.02.15.

25.06.14
06.02.15(v2)

95

5. Increasing national water storage
capacity and improving water
security in Nauru. Revision of
scope confirmed in June 2015.

03.10.14

60

6. Augmentation of rainwater capture
and storage in Niue.

24.08.13

99

7. Addressing water sector climate
change vulnerabilities in the
outlying states of Palau.

31.07.13

90

8. Trialling
coastal
protection
measures in eastern Tongatapu,
Tonga.

13.08.13

95

9. Improving agro-forestry systems
to enhance food security and build
resilience to climate change in
Tuvalu.

01.12.13

95
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Annex 4: List of media releases, major articles and presentations January – December 2015
(The list does not include all national media coverage or international radio and TV interviews)
a. Media releases
Title

Date

Link

1. Partnership results in climate
and disaster resilience plan for
Nauru

06/02/15

http://www.spc.int/en/media-releases/1971partnership-results-in-climate-and-disasterresilience-plan-for-nauru.html

2. SPC and EU support southsouth cooperation between
Palau and Tonga

13/02/15

http://www.spc.int/en/media-releases/1978-spcand-european-union-support-south-southcooperation-between-palau-and-tonga.html

3. Food, water and energy security
top SPC concerns following
typhoon Maysak

10/04/15

http://www.spc.int/en/media-releases/2063food-water-and-energy-security-top-spcconcerns-following-typhoon-maysak.html

28/04/15

http://www.spc.int/en/media-releases/2078water-tanks-and-solar-panel-repairs-providerelief-on-fais-and-ulithi-following-typhoonmaysak-.html

04/09/15

http://lists.spc.int/pipermail/pressreleases/2015-September/000518.html

6. Needs of outer islands top
climate change lessons learned
at Pacific meeting

09/09/15

http://www.spc.int/en/media-releases/2212needs-of-outer-islands-top-climate-changelessons-learned-at-pacific-meeting.html

7. Time for global action on
climate change says Palau’s
President

09/10/15

http://www.spc.int/en/media-releases/2257time-for-global-action-on-climate-change-sayspalaus-president.html

8. Coastal
protection
opened in Tonga

15/10/15

http://www.spc.int/en/media-releases/2260coastal-protection-project-opened-intonga.html

04/11/15

http://www.spc.int/en/media-releases/2279coastal-protection-project-opened-inailinglaplap-marshall-islands.html

4. Water tanks and solar panel
repairs provide relief on Fais
and Ulithi following Typhoon
Maysak
5. Sustainable climate change
adaptation measures highlighted
at regional meeting

project

9. Coastal
protection
project
opened
in
Ailinglaplap,
Marshall Islands

b. Climate Change Matters articles
Title

Issue number
& date

Web Link

Submission of application
for
accreditation
to
Adaptation Fund

31
(Feb 2015)

http://www.sprep.org/attachments/Publications/Newsle
tters/CCM_Feb_2015.pdf

SPC and EU support southsouth cooperation between
Palau and Tonga

32
(March 2015)

https://www.sprep.org/attachments/Publications/Newsl
etters/CCM_March_2015.pdf
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Issue number
& date

Title

Web Link

Partnership results in climate
and disaster reliance plan for
Nauru

32
(March 2015)

https://www.sprep.org/attachments/Publications/Newsl
etters/CCM_March_2015.pdf

Climate Change Adaptation
— The Pacific Way video
series launched

33
(April 2015)

http://www.sprep.org/attachments/Publications/Newsle
tters/CCM_April_2015.pdf

Palau’s Climate Change
Policy to prepare the island
nation for ‘unpredictability’

34
(May 2015)

http://www.sprep.org/attachments/Publications/Newsle
tters/CCM_May_2015.pdf

Contractors in Palau trained
in the installation of
rainwater harvesting systems

34
(May 2015)

http://www.sprep.org/attachments/Publications/Newsle
tters/CCM_May_2015.pdf

The
fight
Tongatapu’s
(Tonga)

35
(June 2015)

https://www.sprep.org/attachments/Publications/Newsl
etters/CCM_June_2015.pdf

to

save
coastline

Snapshot:
Resource
mobilisation (Cook Islands)

35
(June 2015)

Speed dating for climate
change solutions

35
(June 2015)

Climate Change Adaptation
— the Pacific Way videos
for FSM, Palau and Tuvalu
completed

37
(August 2015)

GCCA:
PSIS
Announcement

Meeting

Sustainable climate change
adaptation
measures
highlighted
at
regional
meeting
Outer island needs top
climate change lessons learnt
discussions
at
Pacific
regional meeting
Coastal protection projects
opened in Tonga and
Marshall Islands
Project breaks new ground
with exciting way to share
climate change adaption
knowledge in the Pacific

37
(August 2015)
39
(Oct 2015)

39
(Oct 2015)

41
(Dec 2015)
41
(Dec 2015)

https://www.sprep.org/attachments/Publications/Newsl
etters/CCM_June_2015.pdf
https://www.sprep.org/attachments/Publications/Newsl
etters/CCM_June_2015.pdf
https://www.sprep.org/attachments/Publications/Newsl
etters/CCM-August-2015.pdf
https://www.sprep.org/attachments/Publications/Newsl
etters/CCM-August-2015.pdf
http://www.sprep.org/attachments/Publications/Newsle
tters/CCM-Oct-2015.pdf

http://www.sprep.org/attachments/Publications/Newsle
tters/CCM-Oct-2015.pdf

www.sprep.org/attachments/Publications/Newsletters/
CCM-Dec-2015.pdf.

www.sprep.org/attachments/Publications/Newsletters/
CCM-Dec-2015.pdf.
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c. Articles in other publications, presentations and displays
Activity
Water tanks and solar panel
repairs provide relief on Fais
and Ulithi following typhoon
Maysak
Yap Celebrates World Water
Day
EU Day celebrations - Suva
Pacific
Climate
Roundtable

Change

PCCR
Climate
Marketplace

Change

Date
30/04/2015

Output
Fiji One News 30/4/15
http://www.spc.int/en/media-releases/2078-watertanks-and-solar-panel-repairs-provide-relief-on-faisand-ulithi-following-typhoon-maysak-.html

20/03/2015

Radio

8/05/2015

Displays, pull-up banner

12/05/2015 14/05/2015

SPC display set up, pull-up banner

13/05/2015

Speed dating format - display set up - GCCA: PSIS
products

15/04/2015

Panel discussion, presentation, information packs
distributed

04/02/2015

Cook Islands USP Forum
Inter-national Perspectives and National Overview

Climate Change Adaptation The Pacific Way video series
launch

11/04/2015

Capacity for Development: GCCA
http://capacity4dev.ec.europa.eu/gccacommunity/blog/climate-change-adaptation-pacificway-video-series-launched

Nauru
storage

19/02/2015

Cook Islands News

30/03/2015

Presentation, Q&A, information packs distributed

Pacific
Island
region
communication
rights/community
radio
conference
Presentation to mark the
launch of the report "Using
Local
Knowledge
to
Understand
Climate
Variability in the Cook
Islands" (Dr. Teina Rongo)

prioritises

water

SODIS SPC wide learning
event
GCCA Pacific Small Island
States stories featured at the
Pacific Climate
Pacific Way

20/05/2015

Ongoing

http://capacity4dev.ec.europa.eu/gccacommunity/blog/gcca-pacific-small-island-storiesfeatured-pacific-climate-change-roundtable
Season 10- Episodes 1,7
Broadcasted on 21 channels across the Pacific and
videos on Pacific Way You Tube channel
https://www.youtube.com/watch?v=MdUfAFQlq0g

Climate change adaptation
video series

2015

9 country-specific videos
https://goo.gl/Prastx

Country profiles

2013

Country profiles for 9 GCCA: PSIS project countries
http://www.spc.int/en/our-work/climatechange/gcca.html

Peace Corp Fiji
Change conference

Climate

22/06/2015

Presentation, SODIS information packs distributed
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Activity
Low cost solar water
disinfection campaign rolled
out in Kiribati

Date
29/05/2015

Water disinfection method
proves successful in Kiribati

10/06/2015

Low cost solar water
disinfection campaign rolls
out in Kiribati

04/06/2015

GCCA:
PSIS
Steering
committee and lessons learnt
meeting

31/08/15 01/09/15

SODIS at CRGA

03/11/15

Output
http://capacity4dev.ec.europa.eu/gccacommunity/blog/low-cost-solar-water-disinfectioncampaign-rolled-out-kiribati
http://www.radionz.co.nz/international/programmes/da
telinepacific/audio/201757862/water-disinfectionmethod-proves-successful-in-kiribati
Pacific Islands Pacific Islands Development Program,
East-West Centre
http://pidp.eastwestcenter.org/pireport/2015/June/0604-rl1.htm
SPC display set up, pull-up banner
Demonstration at the 2015 CRGA in Niue- Kiribati
delegate funded
http://www.pina.com.fj/?p=pacnews&m=read&o=832
708554563991c952cbb27205fe6
Social media : Twitter and Facebook page
https://twitter.com/spc_live/status/6614788820217610
24

SODIS on ABC

10/11/15

http://www.abc.net.au/news/2015-11-10/kiribatilaunches-simple-solar-water-purification/6926678
8 roadshows, reach: 200 development professionals
Lesson learnt video
https://www.youtube.com/watch?v=l81xjKJnN_s&ind
ex=10&list=PLCq-WnF3Hdri67k5l3cew7AyfhQcWIXq

‘Advancing Climate Change
Adaptation in the PacificExperiences from the past 5
years’ Roadshow

November
2015

Lessons learnt factsheet
https://www.scribd.com/doc/292401582/LessonsLearnt-Factsheet
Cap4dev article:
http://capacity4dev.ec.europa.eu/gccacommunity/blog/project-breaks-new-ground-excitingway-share-climate-change-adaption-knowledge-pacific
Folder containing all 13 factsheets, sticker and
YouTube video cards distributed at all roadshows
Display and pull up banners set up at feature event
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Annex 5 Sample media release monitoring report
Partnership results in climate and disaster resilience plan for Nauru
(Monday 16 February, 2015)
Media

Type

Date

1.

Nauru Broadcasting
Service

TV News

31/01/2015

2.

Radio New Zealand
International

Radio/
Website

16/02/2015

3.

Radio New Zealand
International

Radio/
Website

09/02/2015

4.

Pacific Voyages

Website

06/02/2015

5.

Prevention Web

Radio/
Website

06/02/2015

6.

Island Business
International
Facebook page

Magazine/
Website

06/02/2015

Location
Live feed of the launch
http://www.radionz.co.nz/international/program
mes/datelinepacific/audio/20167193/nauruprioritises-water-storage-and-security
http://www.radionz.co.nz/international/pacificnews/265591/nauru-launches-diasterframework
http://pacificvoyagers.org/partnership-resultsin-climate-and-disaster-resilience-plan-fornauru/
http://www.preventionweb.net/english/professi
onal/news/v.php?id=42262
https://www.facebook.com/290491571130816/
photos/a.290517521128221.1073741827.29049
1571130816/375368909309748/?type=1
http://www.mvariety.com/regionalnews/73631-partnership-results-in-climate-anddisaster-resilience-plan-for-nauru

7.

Marianas Variety

Website

06/02/2015

8.

Pacific Islands
Development
Programme

Website

09/02/2015

http://pidp.eastwestcenter.org/pireport/2015/Fe
bruary/02-09-07.htm

9.

The Jet Newspaper

Newspaper/
Website

06/02/2015

http://thejetnewspaper.com/2015/02/06/partners
hip-results-in-climate-and-disaster-resilienceplan-for-nauru

10.

Climate Bali News

Website

06/02/2015

http://bali-2007.in/partnership-results-inclimate-and-disaster-resilience-plan-for-nauru/

Website

12/02/2015

http://spto.org/news/item/2611-partnershipresults-in-climate-and-disaster-resilience-planfor-nauru

Website

07/02/2015

http://pipso.org/category/pacific-news/

South Pacific
Tourism
organisation (SPTO)
12. Pacific Islands
Private Sector
Organisation
(PIPSO)
11.

13.

Environment Guru

Website

06/02/2013

http://www.environmentguru.com/pages/eleme
nts/element.aspx?id=1846429

14.

United Nations
Framework
Convention on
Climate Change

Website

06/02/2015

http://unfccc.int/press/news_room/items/2768.p
hp?topic=all

Mailing list

06/02/2015

15.

GCCA: PSIS
Country contact list
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Media
16.

SPC

17.

Relief Web

18.

Regional media
mailing list

Type
Website
Facebook
page
Twitter

Date

Location

6/02/2015

http://www.spc.int/en/activities/1971partnership-results-in-climate-and-disasterresilience-plan-for-nauru.html

Website
(UN OCHA)

07/02/2015

http://reliefweb.int/report/nauru/partnershipresults-climate-and-disaster-resilience-plannauru

Mailing list

06/02/2015

Monitoring report compiled on: Monday 16 Feb 2015
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