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EXECUTIVE SUMMARY

The Fourth Steering Committee Meeting of the
Global Climate Change Alliance: Pacific
Small Island States Project (GGCA: PSIS) was
held in Niue from 25 – 27 June 2014. The
meeting was attended by 52 representatives
from the nine project countries, development
partners and the GCCA: PSIS project team
based in the Secretariat of the Pacific
Community and the Secretariat of the Pacific
Regional Environment Programme.

in advance leaving ample time for frank and
free discussions and the sharing of ideas. Panel
sessions focused on the climate change
adaptation projects, policy and governance,
climate change finance, communications and
training, and project exit strategies.
Development partners contributed their
insights in the panel on exit strategies which
focused on ways to make the project activities
sustainable.

The objectives of the meeting were:

Prior to the meeting, countries were asked to
prepare short (5 minute) videos on the lessons
learnt to date from the GCCA: PSIS project
activities in country. These were a highlight of
the meeting and they represent a mixture of
professional and amateur productions that
together provide a very powerful picture of the
nature and variety of the project activities and
the impact they are having on the ground.
Opportunities to further develop this valuable
video resource were discussed and agreed.












Share information about progress with
the project’s Key Result Areas,
delivery of the 2014 work plan, and
challenges with implementation.
Review the project budget, current and
projected expenditure.
Visit the climate change adaptation
project in Niue: “Augmentation of
rainwater capture and storage in
Niue.”
Discuss lessons learnt and how to
share these within and outside the
Pacific region.
Review and endorse the draft 2015
work plan.
Discuss the project’s exit strategy.
Further strengthen collaboration with
development partners.

Updates on the budget and rate of spending
showed that 47% of the total funding had been
spent or committed and it was stressed that
there was a need to speed up the rate of
spending and the rate of project delivery. A
review of project progress showed significant
variation between the countries. A clear list of
milestones was agreed to for all countries and
particularly for the two countries that are
facing the most serious implementation
challenges, Marshall Islands and Nauru. The
work plan for 2015 was agreed and endorsed.

Country participants shared highlight,
challenges and lessons learnt through a series
of panel sessions. Documents relating to the
content of each panel session were circulated
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BACKGROUND
Introduction
The Global Climate Change Alliance: Pacific Small Island States (GCCA: PSIS) project is a four
year, €11.4 million initiative, funded by the European Union (EU) and implemented by the Secretariat
of the Pacific Community (SPC) in collaboration with the Secretariat of the Pacific Regional
Environment Organisation (SPREP).
The overall objective of the GCCA: PSIS project is to support the governments of nine Pacific smaller
island states, namely Cook Islands, Federated States of Micronesia (FSM), Kiribati, Marshall Islands,
Nauru, Niue, Palau, Tonga and Tuvalu, in their efforts to tackle the adverse effects of climate change.
The purpose of the project is to promote long term strategies and approaches to adaptation planning
and pave the way for more effective and coordinated aid delivery on climate change at the national
and regional level.
The project approach is to assist the nine countries design and implement practical on-the-ground
climate change adaptation projects in conjunction with mainstreaming climate change into line
ministries and national development plans; thereby helping countries move from an ad hoc projectby-project approach towards a programmatic approach underpinning an entire sector. This has the
added advantage of helping countries better position themselves to access and benefit from new
sources and modalities of climate change funding, e.g. national and sector budget support.
The Fourth Steering Committee Meeting of the GCCA: PSIS project was held at the Millennium Hall,
Alofi, Niue, from 25 - 27 June 2014.
Meeting Objectives
The meeting had the following objectives:
1. Share information about progress with Project’s Key Result Areas, 2014 work plan, and challenges
faced.
2. Review the project budget, current and projected expenditure.
3. Visit the climate change adaptation project in Niue: “Augmentation of rainwater capture and
storage in Niue.”
4. Discuss lessons learnt and how to share these within the Pacific region.
5. Review and endorse the draft 2015 work plan.
6. Discuss the project’s exit strategy.
7. Further strengthen collaboration with development partners.
Meeting Agenda
The meeting agenda is presented as Annex 1. The two day meeting was preceded by a field trip to the
site of the Niue Tank Moulding Facility and a trip round the southern part of the island on 22 June
2014. This gave the participants the opportunity to see a demonstration of tank manufacture at the
moulding facility and also to see other aspects of the project such as the quarry site and an installed
tank. Some photos of the field trip are presented as Annex 2.
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Meeting Participants
The meeting participants included:





Up to four participants from each project country.
Representatives from development partners and other projects:
o European Union (EU),
o Pacific Islands Forum Secretariat (PIFS),
o Secretariat of the Pacific Community (SPC) and United States Agency for
International Development (USAID): Vegetation, Land Cover Mapping and
Improving Food Security for Building Resilience to a Change Climate in Pacific
Island Communities,
o Secretariat of the Pacific Regional Environment Programme (SPREP),
o University of the South Pacific (USP) EU-ACP-GCCA project,
o SPC & German Federal Ministry for Economic Cooperation and Development
(BMZ): Coping with Climate Change in the Pacific Island Region Programme
(CCCPIR).
GCCA: PSIS project team.

The list of participants is presented as Annex 3.

Honourable Toke Talagi, Premier of Niue and
Mr Andrew Jacobs, Ambassador of the European Union for the Pacific

5

WEDNESDAY 25TH JUNE 2014
Official Opening
Master of Ceremonies: Sauni Tongatule
Prayer: Representative Ekalesia Niue
Remarks: Mr Andrew Jacobs, Ambassador of the European Union for the Pacific
 Climate change is the key priority for the EU.
 Globally, the EU is most ambitious bloc of industrialised countries in climate negotiations
and targets.
 The fight against climate change is at the core of EU-Pacific relations. There was high level
representation, Commissioner Hedegaard, at the Pacific Island Forum in 2013 and EU High
Representative, Cathy Ashton, is scheduled to attend the Pacific Island Forum in Palau in July
2014. The EU-Pacific partnership has enabled progress in climate negotiations and it is
important to continue this partnership to ensure successful commitments at the 2015 Paris
Council of Parties (COP) Conference.
 EU’s commitment is to make 20% of its budget climate relevant. There has been more than
Euros 19 billion of climate funding at the global level since 2010. At present there is a
funding envelope of Euros 140 million in the Pacific for climate and disaster activities, with
more funds to come.
Remarks: Gillian Cambers, GCCA: PSIS Project Manager, Secretariat of the Pacific Community, Fiji
 Recalling the damage to infrastructure after Cyclone Heta in January 2004 and the
psychological damage apparent among residents one year after the event, residents of Niue
showed their resilience during the recovery after the event.
 For decades and centuries Pacific Islanders have demonstrated resilience after cyclones,
tsunamis, droughts, floods, invasions, migrations and social unrest.
 So instead of talking about “building resilience to climate change”, we need to talk about
“building on existing resilience among Pacific Islanders to take on the added challenge of
climate change.”
Feature Address: Honourable Toke Talagi, Premier of Niue
 Small island developing states will always be among the most vulnerable to climate change
and disasters. No one in Niue thought that waves would possibly reach as high as the lower
shelf and destroy property and infrastructure there. But in Cyclone Heta this is just what
happened.
 Niue appreciates the assistance it receives from donors and regional partners and it is
especially commendable when donor partners can collaborate and jointly support climate
change adaptation interventions as shown by the cooperation between several donor-funded
projects in Niue.
 Coordination within and between - countries, development partners and projects - is critical to
the success of building resilience to climate change in the Pacific region.
Closing and group photo
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National Perspectives
Moderator: Sauni Tongatule, Director, Department of Environment, Niue
Objectives of Meeting and Overall Review of GCCA: PSIS Project, Gillian Cambers
The objectives are to:











Share information about progress with Project’s Key Result Areas, 2014 work plan, and
challenges faced. In particular, the meeting will review progress with the climate change
adaptation projects. Some countries are much further ahead than others and in this meeting we
will try to help each other.
Review the project budget, current and projected expenditure. The overall project budget is
Euros 11.4 million. The project started in 2012 and the implementation period has been
extended to December 2015. We are now in the 2nd half of the project and 47% of the total
funding has been spent and committed.
Visit the climate change adaptation project in Niue: “Augmentation of rainwater capture and
storage in Niue”.
Review and discuss the lessons learnt videos and how to share these within the Pacific region.
Review and endorse the 2015 draft work plan. Two countries are still facing serious
challenges with implementation and at the meeting we will be trying to help them speed up
implementation or investigate a possible alternative activity (Plan B).
Discuss the project’s exit strategy.
Further strengthen collaboration with development partners.

Discussion








Countries will need time when they get back home to confirm concept notes (up to a
maximum of Euros 100,000) for uncommitted funding. It was confirmed that countries have
up to 30 September 2014 to submit their concept notes, but they were encouraged to submit
them as soon as possible. She noted that it will only be possible to fund some proposals.
The EU representative, Thierry Catteau, confirmed that all the project funding needs to be
used so as to set a good example for future funding requests and allocations. He emphasised
that the EU, SPC and the countries were in a partnership process.
Elkoga Gadabu, Nauru, noted that on behalf of Nauru, he is supportive of the climate change
adaptation project and while his government is facing some challenges, they are working to
overcome them as soon as possible. Nauru does not want to lose this funding opportunity as
the people of Nauru need the assistance. They are presently working on formulating an
alternative, a Plan B.
Bruce Kijiner, confirmed that the Marshall Islands is also working hard to speed up
implementation.

Panel Session 1: Projects focusing on fresh water
Facilitators: Teina Rongo, GCCA: PSIS National Coordinator Cook Islands, and Peniamina Leavai,
Climate Change Adaptation Planning Officer, Pacific Adaptation to Climate Change (PACC), SPREP
Niue: Haden Talagi, GCCA: PSIS National Project Manager
 Successes: (i) Good progress in implementation; (ii) successful in combining funds from
PACC, PACC+ and GCCA: PSIS to construct a tank moulding facility and install high quality
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rainwater harvesting tanks at all inhabited houses (essentially the GCCA: PSIS funds were
used to upscale and replicate the intervention); (iii) has been a multi-agency initiative.
Challenges have included (i) managing funds from different sources received at different
stages; (ii) slower installation than expected due to weather delays.

Palau: John Kintaro, Project Officer, Palau Public Utilities Corporation (PPUC)
 Successes include: (i) this is one of the first climate change adaptation projects in the water
sector in Palau; (ii) collaboration with other projects e.g. the US Civic Action team; (iii)
trialling of a water conservation incentive programme which is modelled on the successful
energy subsidy programme.
 Challenges include: (i) differences between priorities set by the states and those set by the
PPUC; (ii) late recruitment of the Project Officer; (iii) huge cost of transportation to the
outlying island states.
Nauru: Claudette Wharton, GCCA: PSIS National Coordinator, Department of Commerce, Industry
and Environment




Successes: (i) significant proportion of the population will benefit from the roof catchment
project; (ii) comprehensive selection criteria based on vulnerability; (iii) innovative financing
with householders contributing to the cost of roof catchments; (iv) complementarity with
other activities such as the Republic of Nauru Adaptation to Climate Change and Disaster
Risk Management (RONAdapt).
Challenges: (i) delays and lengthiness of the project approval process.

FSM: Brad Mori, FSM-Chuuk, Environmental Protection Agency Officer





Background: Water scarcity is a serious problem in FSM especially in the outlying islands.
Successes: (i) steering committees in each state driving the activities; (ii) clear roles and
responsibilities for the communities; (iii) collaboration with International Organisation for
Migration to prepare materials for schools.
Challenges: (i) lack of data, so it was necessary to collect data as the project progresses; (ii)
scheduling of activities and transportation issues over large distances; (iii) site selection
involved some political issues.

Discussion






Linkages between the project activities in Kayangel in Palau and the UNDP SPREP SIDSDOCK project (a sustainable energy initiative) were highlighted and it was confirmed that
collaboration is in progress.
Both FSM and Palau noted transportation constraints when implementing projects in outer
islands and this needs proper attention during the project design phase.
In Niue it would have been helpful if guaranteed funds for all the activities had been in place
from the start.
In small countries such as Niue project officers have to combine multiple “hats”. This has
advantages in ensuring consistency but also causes constraints due to limited capacity.
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Panel Session 2: Projects focusing on marine resources, health and agriculture
Facilitators: Charlene Mersai, National Environmental Planner, Office of Environmental Response
and Coordination, Palau, and Vuki Buadromo, Project Manager, SPC/USAID Vegetation, Land Cover
Mapping and Improving Food Security for Building Resilience to a Change Climate in Pacific Island
Communities
Cook Islands: Dorothy Solomona, Director, Pearl Support Division, Ministry of Marine Resources




Successes: (i) having the right team and right people on the ground; (ii) empowering the
community and farmers to undertake better pearl farming practices; (iii) collaboration
between different ministries and donor projects.
Challenges: (i) complexity of the different target groups and linkages to other related projects;
(ii) remoteness of the outer islands especially the northern group (iii) transportation.

Marshall Islands: Ywao Elanzo, GCCA: PSIS Project Coordinator


Challenges: (i) Biggest challenge is to get multiple agencies to collaborate and work together;
(ii) prioritisation of different tasks, (iii) logistical challenges/transportation.

Tonga: Manu Manaofetoa, GCCA: PSIS National Coordinator




Successes: (i) extensive community consultation since project conceptualisation helped to
persuade the communities to accept the project design (initially they had wanted a seawall);
(ii) project funds only sufficient for two communities but Asian Development Bank (ADB)
will likely up-scale the measures to include other communities.
Challenges: (i) Procurement process including the review of the bids has taken much longer
than anticipated and other countries need to be realistic about the time involved in
procurement.

Kiribati: Tebikau Tibwe, Chief Health Inspector, Ministry of Health & Medical Services




Successes: (i) environmental health laboratory established and opened by EU Commissioner;
(ii) equipment including a vehicle and a motorbike has been purchased; (iii) monitoring
programme in progress; (iv) health education and awareness programme focusing on
behavioural changes is underway.
Challenges: (i) project faced some delays at the beginning but once project officers were in
place implementation rate increased significantly; (ii) possibly too many project activities
were planned.

Tuvalu: Itaia Lausaveve, Director of Agriculture



Background: Traditional farming has been declining and this project will focus interest in
using appropriate agroforestry farming systems and bringing in climate resilient crops.
Successes: (i) consent to use the land has been obtained and Memorandum of Understanding
(MOUs) signed by landowners for 3 of the 4 demonstration sites; (ii) involvement of all
partners and stakeholders; (iii) work with other projects and agencies to procure equipment.
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Challenges: (i) It has taken more than a year to develop the project; (ii) coordination between
different ministries and departments.

Discussion






Procurement issues in Tonga: challenges with delays were experienced because the
procurement committee does not meet very regularly; establishing a good relationship with
the procurement office is important.
Coordination in country: different processes were described including regular meetings to
share information and updates about climate change activities in the Cook Islands; informing
the leaders, including the traditional leaders about project activities in the Marshall Islands;
and establishment of a national technical group in Kiribati, Kiribati National Experts Group,
to advise the national decision makers.
Preference for having fewer large project activities or multiple smaller project activities
varied according to the country situation.

Panel Session 3: Policy and Governance
Facilitators: Exsley Taloiburi, Climate Change Finance Officer, Pacific Islands Forum Secretariat
(PIFS), Manu Manuofetoa, GCCA: PSIS National Coordinator, Tonga
FSM: Climate change policy: Alan Semens, Technical Assistant, Office of Statistics, Budget and
Economic Management - Overseas Development Assistance and Compact Management (SBOC)




Successes: (i) FSM has recently completed a disaster and climate change management policy;
(ii) the policy supports the national development plan priorities; (iii) while the time for policy
approval is usually 2-3 years, this one took only one year.
Future approach: (i) encourage the states to develop their own Joint National Action Plans for
Climate Change Adaptation and Disaster Risk Management (JNAPs).

Palau: Climate change policy framework: Xavier Matsutaro, Office of Environmental Response and
Coordination Associate Climate Coordinator




Background: (i) influx of climate change adaptation activities necessitated the need to develop
a policy framework; (ii) GCCA: PSIS/CCCPIR and USAID assistance expedited the process
of developing the framework.
Challenges: (i) project started late due to political issues and there was a loss of momentum
with the change in administration; (ii) Palau still needs someone to drive the process of
developing the policy framework for while there is capacity locally it is difficult to engage
them on a full time basis.

Nauru: Action plan for climate change adaptation and disaster risk management (RONAdapt): Cathy
Denitage, Policy Officer, Department of Commerce, Industry and Environment



Background and successes: (i) the draft RONAdapt is cross sectoral, involving health, water
security, disaster management etc.; (ii) development of the policy focussed on vulnerabilities.
Challenges: (i) heavily dependent on development partners for implementation; (ii) need for
more integration in the design of activities.
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Niue: Establishing a climate change division: Josie Tamate, Director-General, Ministry of Natural
Resources, Niue


Background and successes: (i) the Ministry of Natural Resources is very new and the
Director-General only started in March 2014; (ii) climate change issues are intensifying in
Niue; (iii) the idea behind the new division is to promote efficient and effective coordination,
especially with the limited human resources available on island and to avoid duplication; (iv)
a consultant is about to be engaged to develop the framework for the Climate Change
Division and hopefully by the next steering committee meeting, Niue will be able to report on
the establishment of the division.

Discussion
Much of the discussion focused on individual countries’ policy and institutional arrangements for
climate change and disaster risk management (DRM):
 Nauru: a climate change unit has been developed, but it has been difficult to implement the
draft RONAdapt with governance across climate change and disaster risk management
committees.
 Tonga: Tonga has established a JNAP unit although there is a need for further horizontal and
vertical integration. Climate change staff appointment has taken a very long time and there is
a lack of recurrent budget support for posts.
 Niue: the country’s small population does not allow for time or resources to concentrate on
developing policies so it is necessary to rely on support from partners.
 FSM: There are four state governments and the national government in FSM that need to
address climate change so it is very difficult to achieve comprehensive political support.
Without the policy approval in 2009 and the recent amendment, the GCCA: PSIS climate
change adaptation project could not have proceeded.
 Palau: JNAP is still under development as the climate change policy framework is proceeding
first.
 Cook Islands: Climate Change mandate was previously in the National Environment Service,
but its status was elevated when it became part of the Office of the Prime Minister. JNAP and
Climate & Disaster Compatible Development policy aligns to overarching National
Sustainable Development Plan.
 In summary there are many different “homes” for climate change units in the Pacific Islands,
what is more important is that the main role is coordination and planning. The Pacific is
pioneering the JNAP approach – so lessons learnt need to be documented. The extent to
which climate change and DRM are aligned with policies, plans and budget will influence
access to climate change finance.
Panel Session 4: Climate Change Finance
Facilitators: Espen Ronneberg, Climate Change Adviser, SPREP, and Belinda Hadley, FSM-GCCA:
PSIS National Coordinator
Cook Islands: Accreditation to the Adaptation Fund, Ana Tiraa, Director, Climate Change Cook
Islands, Office of the Prime Minister
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Background: (i) funding support provided by GCCA: PSIS to engage consultant to help the
country apply for National Implementing Entity (NIE) accreditation to the Adaptation Fund;
(ii) this is an opportunity to strengthen Cook Islands’ own national systems and is seen as a
“whole of government” approach, which might also satisfy accreditation to the Green Climate
Fund; (iii) It is hoped that accreditation will reduce the need for multiple reporting as is the
case with some other projects e.g. the Strengthening Resilience of our Islands and
Communities to the Impacts of Climate Change (SRIC-CC) project.

Marshall Islands: Climate Change Finance Study, Bruce Kijiner, Director, Office of Environment
Planning and Policy Coordination


Background: (i) The motivation behind this study (which is being undertaken by PIFS,
GCCA: PSIS project, USAID ADAPT Asia Pacific, UNDP, Pacific Financial Technical
Assistance Centre and the government of the Marshall Islands) is to improve internal systems
so the country can access new climate change finance; (ii) plan to launch the study at the
SIDS conference in Samoa this year; (iii) from the study Marshall Islands came to realise that
it is not the most vulnerable that get funding but those that are better organised.

Tonga: Tonga Climate Change Fund, Mr Sione Fulivai, Climate Change Finance Specialist, Ministry
of Lands, Environment, Climate Change and Natural Resources (MLECCNR)


Background: (i) Tonga already has a Climate Change Trust Fund, which is essentially a small
grants fund for community based projects; (ii) the proposed Tonga Climate Change Fund is to
cover larger activities as well as to cover retention of staff, monitoring and maintenance; (iii)
the new fund will be a self-financing fund and will be modelled on the Tuvalu Trust Fund;
(iv) a major challenge will be to get buy-in from all parties including donor partners.

Discussion










SPREP has recently been accredited as a Regional Implementing Entity to the Adaptation
Fund and this process took a long time. A draft report on the process is available (and is
available on the memory sticks provided by the GCCA; PSIS at the end of this meeting).
Tuvalu is in the process of applying to become an NIE.
Palau has a Green Fee: recently this has been doubled so that 50% is for the protected area
networks and 50% towards other environmental challenges such as the sewerage
infrastructure.
The Micronesia Challenge, which also includes the dependent US territories of Guam and
CNMI, is an endowment fund designed to provide sustainable finance to the protected areas
network, filling in the gaps with the Green Fee in Palau and other jurisdictions’ conservation
revenue.
Tonga has many projects that need funding; the national budget has 90% for salaries and only
a 10% operational budget.
Important to find experienced national/regional expertise for assistance with climate finance
and wherever possible it is best to use national systems.
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Panel Session 5: Communications and Training
Facilitators: Birtha Richmond-Togahai, University of the South Pacific (USP) GCCA In-country
Coordinator, Wulf Killmann, Director Deutsche Gesellschaft für Internationale Zusammenarbeit
(GIZ)
Kiribati: Communicating climate change, Choi Yeeting. GCCA: PSIS National Coordinator, Office of
the President




Background and successes: (i) Climate change and climate risk communication plan has been
prepared which is linked to the Kiribati Joint Implementation Plan (this is the Kiribati version
of a JNAP); (ii) two successful environmental health workshops have been held relating to
changing behaviour relating to health risks; (iii) Kiribati Joint Implementation Plan will
shortly be endorsed.
Challenges: (i) scheduling of training activities so they do not conflict, e.g. the Proposal
preparation training using the logical framework approach in 2013 was poorly attended due to
conflicting events.

Cook Islands: Senior citizen IT training, Teina Rongo, GCCA: PSIS National Coordinator




Background and successes: (i) Senior citizens are an important demographic group especially
in the outer islands where the younger demographic groups have migrated to Rarotonga or
New Zealand; (ii) the activity has developed skills in using tablets to access information on
line and connect with families overseas; (iii) interviews with the senior citizens is providing
information on climate change indicators; (iv) using the local language has been successful in
explaining difficult concepts such as ocean acidification.
Challenges include internet connectivity, time constraints for the course work.

Tuvalu: Building awareness on agroforestry, Faoliu Teakau, Climate Change Coordinator,
Department of Environment


Background and successes: (i) capacity building officer was attached to the Live & learn
Atoll farm in Kiribati and SPC Centre for Pacific Trees and Crops with assistance from the
GCCA: PSIS project; (ii) translation of promotional material; (iii) Environment Week
activities including the display of trees and plants for the agroforestry demonstration sites.

All countries: National training in Proposal Preparation using logical framework analysis: Sanivalati
Tubuna, GCCA: PSIS Project Liaison Assistant




Background and successes: (i) Training conducted in all nine countries including the four
states of FSM; (ii) impact assessments in Cook Islands and Niue, conducted 6-months after
the training showed that a number of successful proposals were developed and funded by the
participants; (iii) in the Marshall Islands, the impact assessment was not so positive with only
one proposal developed.
Lessons learnt: (i) selection of the right participants for the training is critical; (ii) scheduling
of the training so it does not conflict with other events is also important.
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Discussion:







Traditional knowledge: (i) In Tuvalu a project is underway to collect traditional knowledge;
(ii) in Cook Islands information and traditional knowledge is being collected as part of the
senior citizen tablet training.
Tailoring the message to suit the community: (i) In Fiji using visual examples has worked
well.
Translation into local languages is important: (i) the Panel gave examples in Tuvalu and Cook
Islands; (ii) children picture books have been translated in Kiribati; (iii) Fiji has a climate
change glossary; (iv) challenges with translation exist when a country has several different
dialects.
Important to channel training activities through the relevant government organisation.

Panel session on water focussed climate change adaptation projects
From left to right: Haden Talagi, John Kintaro, Claudette Wharton, Brad Mori

Panel session on climate change adaptation projects, from left to right Tebikau Noran, Itaia
Lausaveve, Dorothy Solomona, Manu Manuofetoa, Ywao Elanzo
14

THURSDAY 26TH JUNE

2014: National and Regional Perspectives
Moderator: Josie Tamate, Director-General, Ministry of Natural Resources, Niue
European Union regional projects and new support to the region: Thierry Catteau, Attaché, Natural
Resources and Infrastructure Section, EU Delegation, Fiji


Overview of EU functioning, and assistance in place for the region, regional initiatives and
bilateral aid. The role of the National Authorising Officers (NAO), Regional Authorising
Officer (RAO) and Africa, Caribbean, Pacific (ACP) Secretary General (intra-ACP) in
overseeing bilateral aid was outlined.

Discussion
 GCCA+: There are two streams of funding for GCCA: Intra ACP Secretariat (EDF) and the
EU budget. For the second phase of GCCA+, new projects are already being funded under the
EU budget stream whilst the ACP Secretariat stream is under discussion.
 For GCCA+, the EU is encouraging CROP agencies and development partners to come up
with an integrated approach, and the CROP CEOs Working Arm on Resilient Development
(WARD) are in the process of developing a concept note that would involve all the relevant
CROP organisations.
 Besides the EU regional and bilateral funds, bilateral funds from the EU member states are
also available, e.g. from UK, Germany.
 Main contact point for the EU at the regional level is the Pacific Islands Forum Secretariat, as
determined by a mandate from the leaders in 1999. Priorities are defined by the Pacific Island
governments either directly with EU or through Pacific Island Forum Secretariat.
 Systematic efforts in improving communication within different arms of the EU and in the
countries benefiting from EU funding under EDF11 are being pursued.
Panel Session 6: Addressing the GCCA: PSIS Project’s Exit Strategy
Facilitators: Ana Tiraa, Director, Climate Change Cook Islands, Office of the Prime Minister, and
Sione Fulivai, Climate Change Finance Specialist, MLECCNR, Tonga
PIFS: Exsley Taloiburi, Climate Change Finance Adviser






Have collaborated with the SPC GCCA: PSIS project in areas such as the recent finance
assessment in RMI, and likely to continue this type of work upon request, e.g. a similar
assessment for Tonga is planned for later this year.
In its role as Secretariat to the Forum Leaders, PIFS will continue the promotion of
programme outcomes in the background and briefing papers for the leaders and regional
meetings.
Continue to strengthen regional coordination and collaboration.
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SPREP: Espen Ronneberg, Climate Change Adviser






Focus on how to make the activities sustainable in the future including adjustment,
monitoring and looking for opportunities for replication and up-scaling, documentation
especially through videos.
Prepare a comprehensive list of new and follow-on activities that could be taken to the
Adaptation Fund, GEF, or other organisations, however, there is a potential gap in the timing
with some of these mechanisms. Other opportunities exist such as the Regional Technical
Support Mechanism (RTSM) under SPREP, the Adapting to Climate Change and Sustainable
Energy (ACSE) project under GIZ.
Use the Pacific Climate Change Portal for publicity on new requests and success stories.

SPC: Gillian Cambers, GCCA: PSIS Project Manager




An example of a previous successful exit strategy: in Barbados in the Caribbean, a coastal
diagnostic and prefeasibility study was conducted over a 13-month period, this included
provision for two Barbadians to go abroad and get Master degrees in coastal engineering and
coastal management. This created a core of professional and technical capacity in place in the
country. Considering the importance of sea level rise, enhancing technical expertise in
specific sectors in needed.
A proposal to lengthen the project cycle to 10 years, with a Phase 1 lasting 5 years at full
funding and a second phase of 5 years at reduced funding (e.g. 10% of phase 1 funding)
essentially to continue some of the staff costs, maintenance of equipment, spare parts and
supplies, and designed as a bridging period to slowly ease the country into taking on these
roles.

SPC: Vuki Buadromo, SPC/USAID






Preparation of terms of reference jointly with the Public Service Commission (PSC) and the
Ministry of Agriculture for the project’s agriculture officers/national coordinators that go
beyond the project activities, e.g. in Vanuatu, they have worked with the PSC and Ministry of
Agriculture to demonstrate the need for a specific role relating to food security and the
Vanuatu government is willing to absorb the position once the project ends in 2015.
Investigate new funding opportunities coming on board, e.g. the Pacific American Climate
Fund (PACAM) funded by USAID and open to all countries with a focus on NGOs and Civil
Society to engage at the community level. There are provision within the grant facility for
government agencies and regional implementing agencies to submit joint proposals under
PACAM. SPC is working with NGO’s on joint proposals to upscale activities at project sites.
Partnering with programmatic approaches to implementing climate change and DRM
projects/programmes. For example, the Choiseul Integrated Climate Change Programme is a
national driven initiative which involves multi-sectoral climate change projects implemented
by regional and multilateral agencies pooling resources under an agreed framework. This
strengthens project sustainability, coordination, implementation, monitoring and learning. A
similar approach, known as the “Whole of Island” approach is also being implemented in
Abaiang, Kiribati.
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USP: Sainimere Veitata, GCCA PACE-SD




Assisting governments incorporate adaptation and sustainability plans e.g. in Tuvalu where
the Island Councils are involved in these plans.
A locally managed climate change adaptation network has been developed for sharing
information between communities.
Where appropriate, for GCCA: PSIS and USP-GCCA to combine efforts in specific
communities. USP now has trained and qualified individuals who can contribute to projects
and take the work forward. USP can share their directory of students.

GIZ: Wulf Killmann, GIZ Program Director & Senior Adviser, Coping with Climate Change in the
Pacific Island Region and Director, EU- GIZ Adapting to Climate Change and Sustainable Energy




There are opportunities for continuation of activities through the Coping with Climate Change
in the Pacific Islands Region (CCCPIR), which has been extended to 2018, although with no
decision yet on the amount of additional funding available.
Further opportunities exist with the EU – GIZ Adapting to Climate Change and Sustainable
Energy programme (ACSE) which has started in 2014 and continues to 2018. This project
provides funds for on-the-ground adaptation and /or energy projects and is an opportunity for
replication and up-scaling of some of the GCCA: PSIS interventions. There is an ongoing call
to countries for submission of concept notes by 18 July 2014, after which there will be a
series of sub-regional workshops and a call for proposals. Countries can collaborate with
partners and regional organisations.

Discussion











Attachments are one way to prepare students for the work environment although host
agencies have to undertake considerable preparatory work to make the attachment
worthwhile.
Options for continuing project positions after the project were discussed. Under the new
ACSE program, there are plans to recruit in-country coordinators. It is possible to discuss at
the country level extending existing GCCA: PSIS national coordinators under ACSE, while at
the same time sharing their role in 2015 between ACSE and the GCCA: PSIS project. There
is also new funding becoming available.
Countries can also request the project positions be made permanent and funded internally.
Experiences from the PACC project and the GCCA: PSIS projects are showing that some of
the project activities will not be completed in time and so it is necessary to focus on delivery
of those activities that are feasible.
Training in procurement is one area where support is required in many of the project
countries. The GCCA: PSIS project is running a procurement training course in Tuvalu in
2014 on national procurement procedures. Depending on the success, there may be
opportunities to expand this type of training through ACSE and other initiatives that are
starting up.
The GCCA: PSIS project will not have a large presence at the SIDS meeting in September
since the timing of the meeting does not fit with the project timing. It is expected that in 2015
there will be several successes and lessons learnt to share at major regional events.
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It will be important to ensure some of the lessons learnt are made available through the peerreview literature, possibly through a journal paper.
It is important to integrate gender into projects and report on gender disaggregated data.
The project exit strategy should have been developed when the project proposal was being
designed and not at the end of the first year of implementation.
It was recommended that countries and the region should aim to move away from projects
with a limited timeframe to more programmatic approaches.

Update on regional collaboration: Tagaloa Cooper, GCCA: PSIS Climate Change Coordination
Advisor




It was stressed that the Strategy for Resilient Development in the Pacific (SRDP) provides
guidance to different stakeholders: governments, civil society and the private sector. Uptake
of the strategy is up to the countries themselves.
The SRDP will be useful for donors as it provides guidance on the design of integrated
programmes and will help donors be more coherent in programming resources.

Review of Lessons Learnt Videos
Facilitator; Sean Hobbs, SPC Climate Change Communications and Information Officer
Each of the nine video presentations focusing on lessons learnt were introduced by the country
representatives and viewed. There was a short discussion on the merits and different uses that can be
made of professional and amateur productions.








In advance of this meeting, countries had been asked to prepare short videos focusing on
lessons learnt from a national perspective. Thus the intended audience for the videos was the
meeting participants. It is planned that these videos would contribute to a wider sharing of
lessons learnt in 2015.
While high-quality videos prepared by a video production company have an important
function, the purpose of these videos was to involve project partners in the process of actually
making the videos.
As a result the project now has a series of nine videos, representing amateur and professional
productions that together provide a very powerful picture of the nature and variety of the
projects and the impact they are having on the ground.
There is certainly scope to improve the videos and add extra footage and this is something
that will be discussed with the countries in the coming months.

Presentation during lunch by Garth Galloway New Zealand supplier of rainwater tanks
This outlined the process and the quality control mechanisms for the tank moulding facility in Niue.
Overview of Project Budget and Spending
Sheik Irfaan, Project Finance Officer
The presentation provided a breakdown of the overall budget and how it was divided between direct
and indirect costs country by country. Principles of procurement and the need to develop a good
working relationship with national procurement offices were emphasised.
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Discussion






Direct costs relate to the funds transferred to the countries for the climate change adaptation
projects and the national coordinator funds. Indirect costs relate to national and regional
technical assistance support including consultancies, regional workshops and meetings, and
training costs.
Customary obligations to communities were clarified: cultural giving practices in the Pacific
are to be respected, but it is also necessary to be mindful of EU and SPC accounting
procedures, so a careful balance has to be maintained without permitting any abuse of funds.
Some countries find the need to get three quotes time consuming especially when providers
are slow to give quotes. However, it was emphasised that the need to get three quotes was an
essential requirement with purchases over the prescribed amount. Cases where it is impossible
to get three quotes because of insufficient providers will be considered on an individual basis.
2015 Work Plan and Exit Strategy
Gillian Cambers

Climate change adaptation projects







Goal is to have all nine countries complete and fully acquit all climate change adaptation
project activities by end of 2015.
EU has stated they would like to see the total budget (Euros 11.4 million) used effectively and
spent by the countries.
A positive track record will benefit each country when accessing new and future funds for
climate change adaptation and disaster risk management.
As of June 2014 two countries in particular, Nauru and Marshall Islands, are at high risk and
have yet to fully start the climate change adaptation project activities.
The climate change adaptation project design for Nauru is focusing on roof catchments for
rainwater harvesting, and in Marshall Islands on coastal protection in an outer island.
During the course of this week extensive efforts have been under way to help these two
countries speed up activities or design a “Plan B.”

Plan for Nauru’s way forward, July – October 2014







Plan B is to increase national water storage (install large water storage tanks).
July 2014 – GCCA: PSIS Advisor to visit Nauru to advance discussions and prepare concept
note for Plan B.
July 2014 – SPC-GCCA: PSIS will recruit an experienced water engineer.
August 2014 – Water engineer to visit Nauru to undertake conceptualisation, preliminary
design and costing, and final design for Plan B.
By mid-September 2014 new project design document completed.
By 30 October 2014 project design document signed.

Plan for Marshall Islands’ way forward, July – September 2014


Project Design Document has been signed this week.
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July 2014 – First tranche transferred.
July 2014 – Advertise for Coastal Engineer.
July 2014 – Bid announcement published.
August 2014 – Bids received.
September 2014– Bids reviewed and contract awarded.

Proposal
1. If 8 of the 9 countries (omitting Nauru) have reached as far the 5th stage of implementation of their
climate change adaptation project (see Annex 4 for the stages of implementation), i.e. Request for
Proposal advertised for all procurement of major equipment/works by 30 September 2014, then there
is no need to discuss reallocation of their allotted national funds for the climate change adaptation
project at this time.
2. If Nauru has signed the Project Design Document by 30 October 2014, then there is no need to
discuss reallocation of their allotted national funds for the climate change adaptation project at this
time.
3. If either milestone in numbers 1 or 2 above is not reached by the designated date, then discussions
will commence on reallocation of funding and specifically:
(a) 1 November 2014, the project team will send out draft criteria for reallocation of funding to the
Steering Committee members.
(b) 7 November 2014, the project team together with the Steering Committee members will finalise
the criteria for reallocation of funding.
(c) During the week starting Monday 17 November 2014, the project team and the Steering
Committee members will meet virtually to reach a decision on reallocation of funds.
All nine countries agreed to support this proposal.
Overall work plan for 2015
The entire work plan was circulated in hard copy to the participants and is presented as Annex 5.
Discussion focused on new items and in particular:
1.3.2 Complete a regional climate change video/or series of short videos documenting lessons learnt
from adaptation projects


Following the discussion in the morning session, it was agreed that the videos already
prepared would be used as the basis to develop short (2-minute) video clips to feature the
lessons learnt and the impacts of the project activities on the beneficiaries.

2.1.1. Assess role of project National Climate Change Coordinators and different modes of project
finance and lessons learnt


Discussion focused on individual country arrangements. It was felt that this is an area that
can be addressed in the final project evaluation.
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2.3.2 Collaborate with SPREP and APAN to provide training in gaining eligibility as NIEs to the
Adaptation Fund


There was support for this activity. Cook Islands, who are currently applying for NIE
eligibility stressed that that the process of gaining accessibility is long and time consuming
and there is no guarantee that the proposal will be accepted.

2.4.1 Complete national training in project design, budgeting, monitoring and evaluation.


This was endorsed.

3.4 Compile lessons learnt from adaptation projects and hold a regional forum back to back with
another major meeting and include other development partners


This was agreed.

Discussion
The overall work plan for 2015 was endorsed by the Steering Committee Meeting.
Before the meeting closed, Palau made an offer to host the 5th Steering Committee Meeting. However,
a decision on this will be dependent on funding availability.

Close of the Meeting
Josie Tamate conveyed her gratitude for everyone’s hard work is reaching consensus at the meeting.
She thanked participants for their support and collaboration. The Statement of Record would be
available at 8.30 am the next day so that participants could clarify and confirm the decisions. The
Statement of Record was endorsed by the participants on 27th June 2014, and has been incorporated
into this report on the meeting.

Espen Ronneberg, SPREP, sharing ideas as the panel session on exit strategies
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Annex 1 Meeting Agenda
PLANNING AND STEERING COMMITTEE MEETING 25-27 JUNE 2014
Wednesday 25th June 2014: National Perspectives
Moderator: Sauni Tongatule, Director, Department of Environment, Niue
with assistance from Sanivalati Tubuna
Opening and Overview

9.00 – 9.30

Official Opening
Master of Ceremonies: Sauni Tongatule
Prayer: Representative Ekalesia Niue
Remarks: Mr Andrew Jacobs, Ambassador of the European Union for the Pacific
Remarks: Gillian Cambers, GCCA: PSIS Project Manager, Secretariat of the
Pacific Community, Fiji
Feature Address: Honourable Toke Talagi, Premier of Niue
Closing and group photo

9.30 – 10.00

Introductions and icebreaker: Pasha Carruthers

10.00 – 10.30

Objectives of Meeting and Overall Review of GCCA: PSIS Project, Gillian
Cambers

10.30 – 10.35

Housekeeping: Sanivalati Tubuna

10.35 – 11.00

Morning tea
Update on Key Result Area 3: Climate Change Adaptation Projects
Panel Session 1: Projects focusing on fresh water
Facilitators: Teina Rongo, GCCA: PSIA National Coordinator Cook Islands, and
Peniamina Leavai, PACC Adaptation Planning Officer

11.00 – 11.45






FSM: Brad Mori, FSM-Chuuk, Environmental Protection Agency Officer
Nauru: Claudette Wharton, GCCA: PSIS National Coordinator,
Department of Commerce, Industry and Environment
Niue: Haden Talagi, GCCA: PSIS National Project Manager
Palau: John Kintaro, Project Officer, Palau Public Utilities Corporation

Panel Session 2: Projects focusing on marine resources, health and agriculture
Facilitators: Charlene Mersai, Senior Environmental Planner, Office of
Environmental Response and Coordination, Palau, and Vuki Buadromo, Project
Manager, SPC/USAID Climate Change Resilience and Food Production Systems

11.45 – 12.45






12.45 – 1.45

Cook Islands: Dorothy Solomona, Director, Pearl Support Division,
Ministry of Marine Resources
Marshall Islands: Ywao Elanzo, GCCA: PSIS Project Coordinator
Tonga: Manu Manaofetoa, GCCA: PSIS National Coordinator
Kiribati: Tebikau Tibwe, Chief Health Inspector, Ministry of Health &
Medical Services
Tuvalu: Itaia Lausaveve, Director of Agriculture

Lunch
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Update on Key Result Areas 1: Mainstreaming, 2: Climate Change Finance, and
3. Regional Collaboration
Panel Session 3: Policy and Governance
Facilitators: Exsley Taloiburi, Climate Change Finance Officer, Pacific Islands
Forum Secretariat (PIFS), Manu Manuofetoa, GCCA: PSIS National Coordinator,
Tonga

1.45 – 2.30





FSM: Climate change policy: Alan Semens, Technical Assistant, Office of
Statistics, Budget and Economic Management - Overseas Development
Assistance and Compact Management (SBOC)
Palau: Climate change policy framework: Xavier Matsutaro, Office of
Environmental Response & Coordination Associate Climate Coordinator
Nauru: Action plan for climate change adaptation and disaster risk
management (RONAdapt), Cathy Denitage, Policy Officer, Department of
Commerce, Industry & Environment
Niue: Establishing a climate change division: Josie Tamate, DirectorGeneral, Ministry of Natural Resources, Niue

Panel Session 4: Climate Change Finance
Facilitators: Espen Ronneberg, Climate Change Adviser, Secretariat of the Pacific
Regional Environment Organisation (SPREP), and Belinda Hadley, FSM-GCCA:
PSIS National Coordinator

2.30 – 3.15




3.15 – 3.30

Cook Islands: Accreditation to the Adaptation Fund, Ana Tiraa, Director,
Climate Change Cook Islands, Office of the Prime Minister,
Marshall Islands: Climate Change Finance Study, Bruce Kijiner, Director,
Office of Environment Planning and Policy Coordination
Tonga: Tonga Climate Change Fund, Mr Sione Fulivai, Climate Change
Finance Specialist, Ministry of Lands, Environment, Climate Change and
Natural Resources (MLECCNR)

Exercise/ refreshment break
Panel Session 5: Communications and Training
Facilitators: Birtha Richmond-Togahai, University of the South Pacific (USP)
GCCA In-country Coordinator, Wulf Killmann, Director Deutsche Gesellschaft für
Internationale Zusammenarbeit (GIZ)


3.30 – 4.30





4.30 – 5.00



Kiribati: Communicating climate change, Choi Yeeting. GCCA: PSIS
National Coordinator, Office of the President
Cook Islands: Senior citizen IT training, Teina Rongo, GCCA: PSIS
National Coordinator
Tuvalu: Building awareness on agroforestry, Faoliu Teakau, Climate
Change Coordinator, Department of Environment
All countries: National training in Proposal Preparation using logical
framework analysis: Sanivalati Tubuna, GCCA: PSIS Project Liaison
Assistant
Update of regional collaboration: Tagaloa Cooper, GCCA: PSIS Climate
Change Coordination Advisor

5.00

Wrap-up of first day of Planning and Steering Committee Meeting

7.00

Welcome Dinner (hosted by Government of Niue)
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Thursday 26th June 2014: National and Regional Perspectives
Moderator: Josie Tamate, Director-General, Ministry of Natural Resources, Niue,
assisted by Gillian Cambers
Update on Key Result Area 4: Regional Collaboration


8.30 – 9.00

9.00 - 10.30

European Union regional projects and new support to the region: Thierry
Catteau, Attaché, Natural Resources and Infrastructure Section, EU
Delegation, Fiji
Panel Session 6: Addressing the GCCA: PSIS Project’s Exit Strategy
Facilitators: Ana Tiraa, Director, Climate Change Cook Islands, Office of the
Prime Minister, and Sione Fulivai, Climate Change Finance Specialist,
MLECCNR, Tonga







PIFS: Exsley Taloiburi, Climate Change Finance Adviser
SPREP: Espen Ronneberg, Climate Change Adviser
SPC: Gillian Cambers, GCCA: PSIS Project Manager
SPC/USAID: Vuki Buadromo, Project Manager, Enhanced Climate
Change Resilience for Food Production Systems
USP-GCCA: Sainimere Veitata, PACE-SD
GIZ: Wulf Killmann, GIZ Program Director & Senior Adviser, Coping
with Climate Change in the Pacific Island Region

10.30 – 10.35

Housekeeping: Sanivalati Tubuna

10.35 – 11.00

Morning tea
Review of Lessons Learnt Videos

11.00 – 12.30
12.30 – 1.30




Viewing and discussion of national video presentations on lessons learnt
Discussion of future plans for a wider sharing of lessons learnt

Lunch
Overview of Project Budget

1.30 – 2.30

Overview of project’s budget and spending: Sheik Irfaan, Gillian Cambers

2.30 – 2.45

Exercise/refreshment break
2015 Work Plan and Exit Strategy

2.45 – 3.45

2015 work plan and exit strategy: Gillian Cambers
Closing of Meeting

3.45 - 4.15

Wrap-up of second day of Planning and Steering Committee Meeting
Evaluation
Closing remarks

7.00

Closing dinner
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Friday 25th June 2014
Endorsement of Meeting Record and Field Trip
Meet at the Sport Club (opposite the airport)
8.00 – 9.00

Overview and finalisation of Statement of Record of the Meeting

9.00 – 11.00

Field trip to observe the “Augmentation of rainwater capture and storage in Niue”
climate change adaptation project (especially for those who did not attend the
Saturday field trip)

9.00 – 12.00

Brunch at Sports Club (opposite the airport)
Airport check-in – check-in opens at 9.00 am and closes at 12 noon
Shopping in town
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Annex 2 Background to Field Visit 22 June 2014
Amended Site Visit & Niue Island Tour
Due to the change in circumstances with the postponed flight we have amended the fieldtrip to a
shorter trip where we have excluded the site visits within villages. It is a Sunday here in Niue hence
the respect accorded to village communities.
Refreshments (packed lunch & drinks) will be provided at the start of the tour and will be inside the
support van #6 during the tour.
(Start) Depart Department of Environment approx. 11:00am
Site 01: Rainwater-tank Moulding Facility
The Facility was constructed from July to Nov 2013 and officially opened in December 2013. The
cycle involved in processing the tanks include the placement of HDPE powder in the moulds,
placement of the moulds on the rock-n-roller machine where gas is used to heat the moulds.
Depending on the powder it may take 30min to 1hour for heating before it is transferred to the cooling
bay to cool down for another hour before the tank is pulled out. Tanks that have completed the cycle
is then tested (ultrasound for thickness, impact tested for durability) before man holes are cut at the
top and outlets at the bottom.
(Travel to next site we will pass the hospital road, back-road to view (not stop) at the solar panels at
the power station)
Site 02: Fully installed Rainwater harvesting system (Tuila)
The rainwater harvesting system at Tuila is a fully installed system (Guttering, Tank base, tank
connection, fully utilised by household for home use as well as hydroponics business). We will also
get to view the old cement tanks also at the same site.
(Travel to next site we will pass part of town heading south. At the Tapeu junctions your drivers will
show you the old Aliluki site where residential house use to be but were destroyed during Cyclone
Heta in 2004. Invasive species now cover the site)
Site 03: Aggregate & Quarry Operations
The site where we will stop is where we will get the aggregate for tank bases. Which is the only
quarry on the island and services most infrastructure related projects. It is also a good view of the
limestone terrace of the island.
Island Tour onwards
Site 04: Anaana lookout (To view the coastline on the Southern side of the island looking towards
Avatele beach where we will pass but not stop at)
Site 05: (Togo) Huvalu Forest (Main conservation area as indicated in the maps provided)
Site 06: Limu sea-track (Popular swimming spot and also view of the retaining wall/sea wall)
(End): Arrive Department of Environment approx. 2pm
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Placing the plastic powder into the mould

Installed water tank with
first flush device

Explaining different aspects of the installation
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Annex 3 List of Participants

Country

Participant name

Title

Ministry/
Organization

E-mail address

Phone contact

Cook
Islands

Ms Dorothy
Solomona

Director, Pearl
Support Division

Ministry of Marine
Resources

d.solomona@mmr.gov.ck ;
dorothy.solomona@cookislands.gov.ck

682 28722

Cook
Islands

Mr Teina Rongo

GCCA-PSIS
National
Coordinator

Climate Change
Division

teina.rongo@cookislands.gov.ck

682 25494

Cook
Islands

Ms Ana Tiraa

Director

Climate Change
Division

ana.tiraa@cookislands.gov.ck

682 25494, ext. 814

FSM

Ms Belinda Hadley

GCCA PSIS
National
Coordinator

Office of
Environment and
Emergency
Management

belinhadley@gmail.com;
pahndopw3@yahoo.com

691 320-5782; Mob: 925-1277

FSM

Mr Raymond
Tamow

Yap GCCAProject Officer

Office of
Environment and
Emergency
Management

rtamow@gmail.com

691 320-8815/350-2182; Mob:
691 950-2721

FSM

Mr Brad Mori

Chuuk EPA
Officer/Project
Focal Point

Environmental
Protection Agency

brad_mori@hotmail.com

691 330-4158
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Country

Participant name

Title

FSM

Mr Alan Semens

Technical
Assistant to the
National
Authorising
Officer

Kiribati

Mr Tebikau Tibwe
Noran

Chief Health
Inspector

Kiribati

Mr Kiatoa Tio

Finance Officer

Kiribati

Mr Choi Yeeting

GCCA: PSIS
National
Coordinator

Kiribati

Mrs Taare Aukitino

Marshall
Islands

Marshall
Islands

Ministry/
Organization
Office of Statistics,
Budget and
Economic
Management Overseas
Development
Assistance and
Compact
Management
(SBOC)
Ministry of Health
and Medical
Services
Ministry of Health
and Medical
Services

E-mail address

Phone contact

asemens@sboc.fm

691 320-2823/2824; Mob: 691
9240780

tnoran@gmail.com

686 28100 ext 280

kjamakite@gmail.com

686 28100 ext 280

Office of the
President

choi@ob.gov.ki

686 21183

Deputy Secretary

Office of the
President

taarea@ob.gov.ki

686 21183

Mr Melvin Dacillo

Architect, Project
Management
Unit

Ministry of Public
Works

architectpmurmi2005@gmail.com

692 625 7407; Mob: 692 4561253

Ms Lani Milne

Chief of Coastal,
Land and
Conservation
Division

Environmental
Protection Agency

lanimilne@gmail.com

692 625-3035/5203; Mob: 692
456-2503
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Country

Participant name

Title

Marshall
Islands

Mr Ywao Elanzo Jr.

GCCA PSIS
Project
Coordinator

Marshall
Islands

Mr Bruce Kijiner

Director

Nauru

Ms Claudette
Wharton

GCCA PSIS
National
Coordinator

Nauru

Ms Cathlehra
Denitage

Policy Officer

Nauru

Mr Jaden Agir

Monitoring
Officer

Nauru

Mr Elkoga Gadabu

Secretary

Niue

Ms Josie Tamate

Director-General

Niue

Mr Haden Talagi

National Project
Manager

Ministry/
Organization
Office of
Environment
Planning & Policy
Coordination
Office of
Environment
Planning & Policy
Coordination
Department of
Commerce,
Industry &
Environment
Department of
Commerce,
Industry &
Environment
Department of
Commerce,
Industry &
Environment
Department of
Commerce
Industry &
Environment

E-mail address

Phone contact

ye28@yahoo.com

692 625-7944 ; Mob: 692
4550345

bruce.kijiner@ntamar.net

692 6257944

claude.s.wharton@gmail.com

674 557 3133 ; Mob: 674
5583057

cathydenitage90@gmail.com

674 5573133; Mob: 674 558 1125

jadenagir7@gmail.com

674 557 3133; Mob: 674 558
0985

elkogagadabu@yahoo.com

674 444 3132

Ministry of
Natural Resources

Josie.Tamate@mail.gov.nu

Department of the
Environment

h_talagi@mail.nu;
haden.talagi@mail.gov.nu
683 4011; Mobile: 683 5277
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Country

Participant name

Title

Ministry/
Organization

Niue

Mr Togia Puheke

Building
Inspector

Public Works
Department

hivi.puheke.gov.nu

Treasury
Accountant

Treasury
Department

doreen.siataga@mail.gov.nu

Niue

Ms Doreen Siataga

Niue

Mr Sauni Tongatule

Director

Palau

Mr Xavier Erbai
Matsutaro

Associate
Climate Change
Coordinator

Palau

Ms Amand
Alexander

Office Manager

Palau

Mr Johnny Kintaro

Project Officer

Palau

Ms Charlene Mersai

Senior
Environment
Planner

Tonga

Mr Sione Fulivai

Climate Finance
Officer

E-mail address

Phone contact
683 5161
683 4047

Department of the
Environment
Office of
Environmental
Response and
Coordination
Office of
Environmental
Response and
Coordination
Palau Public
Utilities
Corporation
Office of
Environmental
Response and
Coordination
Ministry of Lands,
Environment,
Climate Change
and Natural
Resources
(MLECCNR)
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Sauni.Tongatule@mail.gov.nu

683 4011

erbai.oerc@palaugov.org

680 488-8681/5435

amand.oerc@palaugov.org ;
mandalexander@gmail.com

680 488-8681/5435

jkintaro@ppuc.com

680 488-8681/5435

charmersai@gmail.com

680 488-8681/5435

talo_is@hotmail.com

676 27262

Country

Participant name

Tonga

Mr Manu
Manuofetoa

Tuvalu

Mr Faoliu Teakau

Tuvalu

Ms Tinai Temamila

Tuvalu

Mr Itaia Lausaveve

Title
GCCA PSIS
National
Coordinator
GCCA PSIS
Project
Coordinator
Project Finance
Officer
Director

Ministry/
Organization

E-mail address

Phone contact

MLECCNR

manuofetoa_m@yahoo.com

676 27262; Mob: 676 8444917

Department of
Environment

fteakau@gmail.com

688 20179

Department of
Agriculture

001179@gmail.com

688 20836; Mob: 688 906955

Department of
Agriculture

itaialausaveve@gmail.com

688 20836

Development Partners
Organization

SPREP

SPREP

PIFS
SPC-USAID

Participant name
Mr Espen Ronneberg

Tittle
Climate Change
Adviser

Mr Peniamina Leavai PACC
Adaptation
Planning Officer
Mr Exsley Taloiburi Climate Change
Finance Adviser
Ms Vuki Buadromo
Project Manager

Division
Science and Policy
Programme,
Climate Change
Division, SPREP
SPREP

Email
espenr@sprep.org;
eronneberg@gmail.com

Phone Contact
685 21929 ext. 248, direct 685
66248

peniaminal@sprep.org

685 021929

Pacific Islands
Forum Secretariat
SPC/USAID
Enhanced Climate
Change Resilience
for Food
Production Systems
Project

ExsleyT@forumsec.org

679 775 8612

VukiB@spc.int

679 3379350
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Organization

Participant name
Mr Wulf Killmann

Tittle
Programme
Director

USP

Ms Sainimere
Veitata

Project Officer
USP-EU GCCA
Project

USP

Ms Birtha Togahai

In country
Coordinator

European
Union

Mr Thierry Catteau

Attaché, Natural
Resources and
Infrastructure

GIZ

Division
GIZ/Coping with
Climate Change in
the Pacific Islands
Region Programme
PACE-SD, EUACP-GCCA,
University of the
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Annex 4 Stages of Implementation for Climate Change Adaptation Projects

PDD
TD
RFP

Project Design Document
Tender Documents
Request for proposals
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Annex 5 GCCA: PSIS 2015 WORK PLAN
Activity

Output

Q1,
01-03

KRA 1 Climate change mainstreamed into national and/or sector response strategies.
1.2.1 Complete national climate change response strategy
in Palau, Nauru and Niue.

1.2.2 Complete sector specific climate change response
strategies, including:
Kiribati: Review of the public health legislation to update
it and incorporate climate change concerns
Cook Islands: Pearl management plan
Palau: Private sector water conservation programme
Tonga: Coastal management plan for Tongatapu;
and possibly including:
Marshall Islands: Coastal protection guidelines
Nauru: 20 year water sector and climate change plan
1.2.3 Complete responses to requests for training and/or
attachments:
Kiribati: environmental health monitoring & data analysis
Palau (with Tonga): Sharing on-the-ground experiences
with coastal protection measures & climate change
Tuvalu: procurement training; training for the national
women’s council members on home agriculture;
attachment in plant research and propagation to SPC
CePaCT.
1.3.1 Implement SPC climate change communications
plan and GCCA: PSIS communications plan

Palau: (1) Climate change policy framework
prepared; (2) Investment plan prepared; (3) JNAP
Nauru: Final work relating to RONAdapt (tbc)
Niue: Institutional framework for Climate Change
Division completed
TOR for technical assistance; consultant(s)
recruited; technical assistance reports completed.

List of requests and responses; reports on training
activities.

Climate change communications plan implemented;
activities documented and assessed
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Q2
04-06

Q3
07-09

Q4
10-12

Activity

Output

Q1,
01-03

1.3.2 Complete a regional climate change video/or series
of short videos documenting lessons learnt from
adaptation projects

Video/series of short video clips completed, aired
widely

1.3.3 Share activities among countries and distribute
visibility products,

Regular country updates; updated website, Climate
Change portal, C4Dev website; visibility products
distributed

Q2
04-06

KRA 2 Well articulated sectoral adaptation strategies that address budget support criteria in place
2.1.1. Assess role of project National Climate Change
Coordinators and different modes of project finance and
lessons learnt
2.3.1 Complete specific assistance to countries relating to
climate change finance
Cook Islands: NIE accreditation
Tonga: Tonga Climate Change Fund
Marshall Islands: Follow up activities from 2014 Climate
Finance Study (tbc)
2.3.2 Collaborate with SPREP and APAN to provide
training in gaining eligibility as NIEs to the Adaptation
Fund
2.4.1 Complete national training in project design,
budgeting and M&E

Quarterly progress reports (narrative and financial)
from National Coordinators in all 9 countries;
assessment report
TOR, report on the technical assistance.

2.4.2 Enhance project financial management at the
national level.

At least three project financial officers regularly
reporting and providing feedback and response

Training and follow-up provided

Training completed and post-training impact
evaluated

KRA 3 National climate change adaptation projects implemented.
3.3.1 Complete project implementation in 9 countries, see
Addendum 1 for more details

Quarterly progress narrative and financial reports;
project log frames used for M&E,
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Q3
07-09

Q4
10-12

Activity

Output

Q1,
01-03

3.3.2 Assist countries with implementation of project exit
strategies

Documentation of successful transitions

3.4 Compile lessons learnt from adaptation projects and
hold a regional forum back to back with another major
meeting and other development partners

Compilation of lessons learnt shared with countries
and development partners

Q2
04-06

Q3
07-09

Q4
10-12

KRA 4 Streamlined technical assistance that supports national adaptation responses delivered by regional organizations in a collaborative
manner
4.1.1 Continue to populate the Climate Change Portal
with GCCA: PSIS and other information
4.2.1 Contribute to the endorsement and implementation
of the Regional Strategy for Disaster and Climate
Resilient Development in the Pacific region
4.2.2 Working Arm of CROP CEOs Sub-Committee on
Climate Change and Disaster Resilient Development
(WARD) informed about GCCA: PSIS activities

GCCA: PSIS project activities up to date on the
Portal
SRDP, Compendium of case studies, regional
synthesis of progress over past ten years.

4.2 Dedicated climate change and DRM activities
implemented through SPC better coordinated
4.2.4 Project activities undertaken to support the Joint
National Adaptations Plans (or equivalent) for CCA and
DRM
4.3 1 Joint SPC/SPREP activities conducted, e.g. Kiribati
“whole of island approach”.

Minutes of SPC Climate Change/DRM Managers
group; SPC Focal Points Meetings
Documentation of activities directly supporting
JNAP

Minutes from meetings of WARD and DPCC;
RTSM and RRF

Documentation relating to joint activities
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