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Scaling up water storage capacity in Nauru in response to climate change 

Project Summary 

 
This design document describes the framework for Nauru’s activities under Output 3 “Scale up resilient 

development measures in specific sectors” of the Global Climate Change Alliance Plus - Scaling up Pacific 

Adaptation (GCCA+ SUPA) Project. The Output 3 activities, described here for Nauru, will be implemented in 

conjunction with related activities under Output 1 “Strengthen strategic planning at national levels” and Output 2 

“Enhance the capacity of sub-national government stakeholders to build resilient communities” of the GCCA+ 

SUPA project. 

Scaling up in the context of the GCCA+ SUPA Project is about enhancing, expanding, replicating and/or adding 

a complementary approach to existing, successful climate change adaptation interventions. The project will not 

set up demonstration projects but will instead use the lessons learnt from demonstration projects and apply them 

to scale up sector resilience. 

The Government of the Republic of Nauru has selected the water sector as their focus for Output 3. The overall 

objective of the project is to reduce vulnerability in the water sector for Nauru’s communities. The specific 

objective is to contribute to increased water storage for vulnerable households in Nauru. The four key result areas 

are (1) Selection of households for enhanced water storage; (2) Purchase and install water storage measures (tanks, 

concrete bases, taps) for selected households; (3) Household training in maintenance and awareness campaign; 

and (4) National coordination. 

The Republic of Nauru lies approximately 0.5°S and 167°E. It is a raised atoll with an area of 21 km2 with a 

maximum elevation of 71m. Households in Nauru purchase their water for drinking and domestic purposes 

through desalinated tanker delivery. Desalinated water accounts for 70-80% of water needs in Nauru. The 

remainder is supplied through rainwater harvesting, bottled water and groundwater sources. A water storage tank 

outside of the houses receives the water which is then pumped into the domestic plumbing using a pressure pump. 

The project will directly benefit 500 people and a further 9,584 indirectly. 

The project will incorporate a holistic approach, involving ministries responsible for infrastructure, health, utilities 

and climate change and wherever possible civil society. The project is about enhancing the resilience of people 

and communities, and in this respect a participatory and community-led approach is adopted throughout the design 

and implementation with particular emphasis on applying a people-centred approach. A consultation to inform 

this Project Design Document (PDD) was held in January 2020. 

The project will build on water security efforts by the Government of the Republic of Nauru. The project will 

develop a set of criteria for the selection of households. It must be noted that if by 30th September 2020, this PDD 

has not been signed, then the Pacific Community (SPC) will meet with the Government of the Republic of Nauru 

to revise this design document. 

The project will specifically target an estimated 50 households that do not have a water storage of 5,000 litres or 

more. Data from the mini census conducted in late 2019 and the household survey carried out by the Nauru 

Utilities Corporation will be used to inform the household selection. Following the selection, agreements will be 

established with recipient households on the management and maintenance of the water storage measures. 

The project will provide water storage measures for desalinated water only. The project will not install rainwater 

harvesting systems as the quality of rainwater harvested may be compromised by the ongoing presence of 

phosphate dust on roofs and the removal of roof asbestos is beyond the scope of the project.  

Training will be provided to contractors prior to installation. Training on maintenance and basic maintenance tools 

will be provided to recipient households. The project will also support awareness campaigns on the regular 

maintenance of water storage measures and the importance of using potable water. 

The implementation period of this project will commence on the date of signature of this 

Project Design Document and end on 31 December 2022. The project will be implemented by the Department of 

Commerce, Industry and Environment. The project is consistent with the Nauru National Sustainable 

Development Strategy (2005-2025) and the Nauru Water and Sanitation Master Plan (2015-2035) which identify 

increased water storage as priority actions for climate change adaptation.  
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1. INTRODUCTION 

This design document describes the framework for Nauru’s activities under Output 3 “Scale 

up resilient development measures in specific sectors” of the Global Climate Change Alliance 

Plus Scaling up Pacific Adaptation (GCCA+ SUPA) Project.  The Output 3 activities, described 

here for Nauru, will be implemented in conjunction with related activities under Output 1 

“Strengthen strategic planning at national levels” and Output 2 “Enhance the capacity of sub-

national government stakeholders to build resilient communities” of the GCCA+ SUPA 

project. The Government of the Republic of Nauru has selected the water sector as their focus 

for Output 3. 

This section of the design document describes the background to Nauru and the background 

to the SUPA Project. 

Background to Nauru 

 Geographical Setting 

The Republic of Nauru lies approximately 0.5°S and 167°E. It is a raised atoll with an area of 

21 km2 with a maximum elevation of 71m. The island is surrounded by a fringing coral reef 

between 120 and 300m wide. The highest point on the island is Command Ridge (71m). The 

population of Nauru is 10,084 (2011 census). Nauru has a small economy and the National 

Sustainable Development Strategy (2005-2025) includes a number of economic reform and 

management goals, with the short to medium term priorities of stabilising, reviving and 

diversifying the economy. The narrow range of employment and income streams makes Nauru 

economically vulnerable to changes in the country’s physical environment, including those 

related to climate change. 

 

Vulnerability and Climate Change Projections for Nauru 

Climate projections for Nauru based on the global climate models show that for the period to 

2100: 

 There is very high confidence in the direction of long-term change in a number of key 

climate variables, namely an increase in mean and extremely high temperatures, sea 

level and ocean acidification. 

 There is high confidence that the frequency and intensity of extreme rainfall will 

increase. 

 There is low confidence that mean annual rainfall will increase slightly, and the 

incidence of drought will decrease slightly. 

 

(These climate projections are based on the 2014 Australian Bureau of Meteorology and 

CSIRO Report: Climate variability, extremes and changes in the Western Tropical Pacific: 

New science and updated country reports). 

 

These changes in climate are likely to exacerbate water security issues in Nauru. 

 

National Policies and Strategies 
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Climate change resilience, improved access to water, and social inclusion are among the key 

priorities for Nauru and critical to achieve various policy and strategic objectives to achieve 

sustainable development. Among the key policies are the following: 

 Nauru National Sustainable Development Strategy 2005-2025 (NSDS) in which improved 

access to water is a component of the second goal, which is focused on the provision of 

enhanced social, infrastructure and utilities services. 

 Nauru Water and Sanitation Master Plan (2015-2035) which was approved by Cabinet in 

2017. 

 Nauru National Water, Sanitation and Hygiene Policy (2012) which acknowledges that 

usable storage capacity is insufficient to cope with Nauru’s frequent droughts. 

 

Ongoing and Completed Water Security Projects and Activities 

Listed below are some water security projects and activities that are presently ongoing in 

Nauru. 

 

Project or Activity Status 

AusAID water storage project Ongoing 

Department of Commerce, Industry and Environment water 

storage project 
Ongoing 

Ridge to Reef rainwater harvesting project Closing stages 

Government of Italy water storage project Completed 

Global Climate Change Alliance: Pacific Small Islands States 

project 
Completed 

 

The Global Climate Change Alliance: Pacific Small Island States (GCCA: PSIS) project which 

was completed in 2015 worked in nine small island states, including Nauru. The project 

focused on the water sector in Nauru. The original concept was to improve household rainwater 

harvesting potential by replacing damaged roofs, to improve roof catchments. This was 

changed in 2014 to address the shortage of national water storage capacity which was a 

government priority. The project then focused on building a 2,000Kl national water storage 

tank to store desalinated water. Bids were sought to install the tank but the bids received were 

beyond the scope of the project’s budget and timeframe. Following consultations, the project 

then agreed to demolish an existing inoperative national water storage tank and the eight 

member countries agreed to re-allocate Nauru’s remaining funds. 

 

The Nauru Water and Sanitation Master Plan (2015-2035) was supported by the GCCA: PSIS 

project. This provides a blueprint for water development in Nauru for the next two decades. 

 

About the GCCA+ SUPA Project 

 Description of the overall GCCA+ SUPA project 
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Climate change and natural disasters are among the greatest challenges jeopardising and 

undermining the ability of all countries, in particular Pacific countries, to achieve the 

sustainable development goals and reduce poverty. The GCCA+ SUPA project falls under the 

GCCA+ flagship initiative, which has three priorities: (i) mainstreaming climate change issues 

into poverty reduction and development efforts; (ii) increasing resilience to climate-related 

stresses and shocks; and (iii) supporting the formulation and implementation of concrete and 

integrated sector-based climate change adaptation and mitigation strategies. 

 

The GCCA+ SUPA project is about scaling up climate change adaptation measures in specific 

sectors supported by knowledge management and capacity building. The 4.5-year project (2019 

– 2023) is funded with EUR14.89 million from the European Union (EU) and implemented by 

the Pacific Community (SPC) in partnership with the Secretariat of the Pacific Regional 

Environment Programme (SPREP) and The University of the South Pacific (USP) in 

collaboration with the governments and peoples of Cook Islands, Federated States of 

Micronesia (FSM), Fiji, Kiribati, Republic of the Marshall Islands (RMI), Nauru, Niue, Palau, 

Tonga and Tuvalu. 

 

The overall objective is to enhance climate change adaptation and resilience within ten Pacific 

Island countries. The specific objective is to strengthen the implementation of sector-based, 

but integrated, climate change and disaster risk management strategies and plans. 

 

The three key outputs for the GCCA+ SUPA project are: 

1. Strengthen strategic planning at national levels; 

2. Enhance the capacity of sub-national government stakeholders to build resilient 

communities; and 

3. Scale up resilient development measures in specific sectors. 

The activities will adopt a people-centred approach1 throughout and will take into account 

lessons learnt and wise practices from the regional, national, sub-national and community-

based projects and programmes implemented over the last decade. 

 

The Action will contribute to the Framework for Resilient Development in the Pacific (FRDP), 

the Sendai Framework for Disaster Risk Reduction, the Paris Agreement to the United Nations 

Framework Convention on Climate Change (UNFCCC), and the Sustainable Development 

Goals, especially Goal 1: No poverty, Goal 2: Zero hunger, Goal 3: Good health and well-

being, Goal 5: Gender equality, Goal 6: Clean water and sanitation, Goal 13: Climate action 

and Goal 14: Life below water. 

 

The GCCA+ SUPA project in Nauru – Scaling up water storage capacity in Nauru 

in response to climate change 

The GCCA+ SUPA project will scale up the water storage project that was implemented by 

the Government of Italy and completed in 2019. In an effort to help communities to increase 

                                                           
1 SPC has adopted a people-centred approach which incorporates human rights, gender equality, social inclusion, 
environmental sustainability and culture. It places people at the centre of planning, implementation, decisions, 
monitoring and reporting. 
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their water storage capacity, the Government of Italy project supplied 39 households with 

20,000 litre Colorbond water tanks that are built on concrete slabs. 

 
One of the Colorbond tanks installed by the Government of Italy 

 

The GCCA+ SUPA project will only focus on increasing water storage specifically for 

desalinated water for vulnerable households as firstly, this was prioritised by stakeholders at 

the in-country consultation in January 2020. Secondly, the Nauru Utilities Corporation (NUC) 

is in the process of starting a reticulated system for the hospital. Eventually the reticulated 

system will cover the whole of Nauru. The reticulated system, however, will not replace the 

water storage tanks as the tanks will be an integral part of the new metered system. By 

providing increased water storage measures, the GCCA+ SUPA project is also contributing to 

preparing vulnerable households for the reticulated system.  
 

The project will not install rainwater harvesting systems as the quality of rainwater harvested 

may be compromised due to the ongoing presence of phosphate dust on roofs. The issue of roof 

asbestos has also deterred the project from installing rainwater harvesting systems as extensive 

work and funding would be required for the safe disposal of asbestos in Nauru prior to 

installation of water storage measures and this is beyond the scope of the project. The water 

storage measures that will be provided by the GCCA+ SUPA project will therefore specifically 

store desalinated water only as the quality of desalinated water can be assured as opposed to 

the quality of rainwater harvested from roof catchments. 

Under Key Result Area (KRA) 1 for the GCCA+ SUPA project, a set of criteria will be 

developed for selection of households, and submitted to the Government of the Republic of 

Nauru for endorsement. It must be noted that if by 30th September 2020, this PDD has not 

been signed, then the Pacific Community (SPC) will meet with the Government of the 

Republic of Nauru to revise this design document. The project will specifically target an 

estimated 50 households that do not have a water storage of 5,000 litres or more. 

Under KRA 2 the project will purchase and install water storage measures i.e. tanks, concrete 

bases and taps, for selected households. Training will also be provided to contractors prior to 

installation. 

Recognising the importance of maintenance of water storage measures, KRA 3 will focus on 

household training in maintenance and awareness activities. The project will also support the 

provision of basic maintenance tools for recipient households. 

The GCCA+ SUPA project will directly benefit 500. The population figures shown below have 

been extracted from the 2011 population census report. 
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Country Total 

population 

2011 census 

Number of 

Households 

2011 

Direct 

beneficiaries 

Indirect 

beneficiaries 

Nauru 10,084 1,647 500 9,584 

 

The Department of Commerce, Industry and Environment (DCIE) will lead the implementation 

of the project in close collaboration with the Department of Finance and the Department of 

Infrastructure. 

 

Rationale 

 

Based on the foregoing, the justification and rationale for the GCCA+ SUPA project in Nauru 

is as follows: 

 

 The sector selected by Nauru is one of the five sectors identified in the EU Delegation 

Agreement as priority sectors needing scaling up interventions for the GCCA+ SUPA 

project. 

 The identified scaling up measure is an effective and tested measure that has elements 

of sustainability and can be implemented within the timeframe of the SUPA project. 

 The selected scaled up measure has socio-economic benefits for the communities and 

can be implemented using an evidence-based people-centred approach. 

 The selected scaled up measure fits within the scope of the SUPA project budget. 

 The main climate extreme experienced by Nauru is drought which can last as long as 

three years. 

 Future projections for climate change show a very high confidence in the direction of 

long-term change in a number of key climate variables, namely an increase in mean and 

extremely high temperatures, sea level and ocean acidification. 

 The Government of the Republic of Nauru, through its policies, strategies and plans, 

places a high priority on strengthening the water sector. 

 Adopting a people-centred approach will ensure that the principles of equality and 

equity are provided to all rights holders in Nauru. 

 

2. PROJECT SELECTION PROCESS 

 

This section provides a timeline of the planning activities that have led to this Project Design 

Document. Activities are listed below in chronological order. 

March 2019: Two representatives from Nauru attended the GCCA+ SUPA Planning and 

Inception Meeting, 4-6 March 2019, in Suva and contributed to the development of the draft 

criteria for scaling up climate change adaptation interventions under Output 3 of the project. 

January 2020: An in-country consultation was conducted in Nauru (26 participants: F=11, 

M=15). The consultation provided an opportunity for stakeholders to discuss the water security 

issues currently faced in Nauru and they unanimously agreed that increased water storage is 

the priority requirement at the household level. They ranked rainwater harvesting and the 

development of groundwater resources as second and third respectively. 
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February 2020: A Concept Note for the project was submitted by Nauru and was approved by 

the EUD. 

February 2020: A draft project design document was prepared and comments were sought 

from the DCIE. 

March 2020: The project design document was submitted to the Nauru Cabinet for 

endorsement. 

 

3. DETAILED PROJECT DESCRIPTION 

 

This section describes the overall objective, specific objective and key result areas, as well as 

the logical framework that is used to monitor progress. The section also includes the project 

budget and the schedule. 

 

Overall Objective 

 

The overall objective is: To reduce vulnerability in the water sector for Nauru’s communities. 

 

Specific Objective 

 

The specific objective is: To contribute to increased water storage for vulnerable households 

in Nauru. 

 
Key Result Areas 

 

KRA 1: Selection of households for enhanced water storage 

1.1 Develop criteria for selection of households for increased water storage capacity 

The GCCA+ SUPA team in Suva will work with the DCIE to develop a set of criteria for the 

selection of households for increased water storage capacity. The draft criteria is attached as 

Annex 4. Once this PDD is approved by Cabinet, and signed, the criteria will be used to select 

a priority list of households. The priority list of households will be submitted to Cabinet for 

approval. If by 30th September 2020, this PDD has not been signed, then the Pacific Community 

(SPC) will meet with the Government of the Republic of Nauru to revise this design document. 

1.2 Analyse mini-census and Nauru Utilities Corporation data to determine vulnerable 

households 

The National Coordinator will analyse data from the mini-census conducted in late 2019. This 

data will be compared with the data from the Nauru Utilities Corporation to determine 

households that do not have sufficient water storage i.e. more than 5,000-litre tanks. A further 

step will involve comparing the list of vulnerable households with the list of recipients for the 

AusAID and DCIE water storage projects and removing the households that appear on both 

lists. The remaining list of households will form the basis from which the project will conduct 

selection. This activity will be implemented concurrently with Activity 1.1. 

1.3 On-the-ground checks to confirm data 
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On-the-ground checks will be carried out to confirm the water security measures at the 

prioritised households. 

1.4 Selection and endorsement of households based on selection criteria 

Following the on-the-ground checks, household selection will be conducted based on the 

endorsed criteria. Once the selection process is completed, the list of households selected will 

be submitted to Cabinet for endorsement. 

1.5 Establish agreements with recipient households 

Upon receipt of Cabinet’s approval of the list of households, the DCIE will establish an 

agreement with each recipient household. The agreement will outline each party’s obligations 

with regards to the installation, maintenance and monitoring of the water storage measures. 

1.6 Transportation to support the implementation of the project in Nauru 

The project will support the rental hire of a vehicle, when needed, for the implementation of 

the project’s activities. 

 

KRA 2: Purchase and install water storage measures (tanks, concrete bases, taps) for 

selected households 

 

2.1 Review existing household water storage installations, design installation for each 

household and procure, purchase and deliver water storage materials (estimated 50 

households) 

 

An engineer will review the existing household water storage installations in Nauru and 

confirm the preferred option for Nauru. The engineer will also design installation for each 

selected household. This will include a list of materials needed, the specifications and a full 

description of works. SPC will facilitate the procurement, purchase and delivery of the 

installation materials based on the list of materials and specifications provided by the engineer. 

 

2.2 Facilitate inception workshop for the successful contractors before installation 

 

Contractors will be identified and engaged by the SPC for the installations. The selected 

contractors will be required to attend an inception workshop to receive training in installation 

prior to the commencement of installation works. 

 

2.3 Complete installation 

 

The contractors, under the guidance of the engineer and the DCIE, will complete the 

installation works by June 2022. 

 

2.4 Provision of oversight of the installations and compliance with the Rescue & Fire Safety 

Act 2019 

 

The DCIE will work with the Department of Infrastructure to ensure that all the water storage 

measures installed by the project comply with the Rescue & Fire Safety Act 2019. 
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KRA 3: Household training in maintenance and awareness campaign 

 

3.1 Provide training in maintenance for recipient households 

 

Recognising the importance of maintenance of infrastructural measures, the project will 

provide training in maintenance of the storage measures for recipient households. 

 

3.2 Provide basic maintenance tools for recipient households 

 

Each recipient household will also receive basic maintenance tools for tank maintenance. 

 

3.3 Support awareness activities, including promotional items and the production of an 

animation video on the importance of maintenance of water storage tanks, ensuring access to 

potable water and the impact of climate change 

 

Recognising the sector focus, the project will carry out awareness activities focused on the 

importance of maintenance of water storage tanks, ensuring, access to potable water at the 

household level and the impact of climate change to build a resilient community. The activities 

will include the production of promotional materials e.g. t-shirts, animation video and pull-up 

banners; school and community visits and social media awareness. 

 

KRA 4: National coordination 

 

4.1 Recruitment and employment of a National Coordinator 

 

A National Coordinator will be recruited and employed for up to three years or to the limit of 

the assigned budget whichever comes first. This position will be based at DCIE to coordinate 

project implementation. The National Coordinator will report to the (1) Director for Climate 

Change, Nauru and the (2) GCCA+ SUPA Project Manager based in Fiji. The National 

Coordinator will liaise closely with the USP-based Research and Community Officer (Output 

2 of the overall GCCA+ SUPA Action), and any national officer as may be appointed by 

SPREP under Output 1 of the overall GCCA+ SUPA Action. 
 

4.2 Small-scale support for the National Coordinator 

 

The project will support the procurement of small equipment (i.e. laptop, desktop printer and 

external hard drive) and office supplies (i.e. office stationery, printer toner, etc.) specifically 

for the GCCA+ SUPA National Coordinator. Other costs by the National Coordinator that the 

project will support include transportation costs for official purposes and internet charges. 

 

Logframe 

 

The logframe, which represents the basis for monitoring and evaluation, is shown as Annex 1. 

 

Budget and Arrangements for Financial Management 
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The budget and arrangements for transfer of funds and financial management is shown as 

Annex 2. 

 

Schedule of Activities 
 

Annex 3 presents the schedule of activities. 

 

4. INSTITUTIONAL ARRANGEMENTS, RISK MANAGEMENT AND EXIT 

STRATEGY 

 

Institutional Arrangements 
 

Implementation of this project in Nauru will be the responsibility of the DCIE. The GCCA+ 

SUPA project in Nauru is being implemented under the ambit of the Co-Delegation Agreement, 

Global Climate Change Alliance Plus – Scaling Up Pacific Adaptation (GCCA+ SUPA), CRIS 

number: ENV/2018/398237, which was signed by representatives from the European Union 

Delegation to the Pacific, SPC and SPREP on 27th December 2018. 

 

Project Oversight Committee 
 

A Project Oversight Committee may be set up consisting of representatives of DCIE, NUC, 

Health and Department of Infrastructure. It is expected that the Project Oversight Committee 

will meet quarterly and more often as required. Meeting minutes will be taken and action items 

circulated as necessary. The GCCA+ SUPA National Coordinator will provide regular 

(quarterly) updates on progress using a standardised template. The Committee will provide an 

oversight function, and advice on addressing problems and issues. 

 

Reporting 
 

The GCCA+ SUPA National Coordinator will be responsible for providing quarterly narrative 

and financial progress reports to the project secretariat at SPC in Suva. A template for reporting 

will be provided with applicable budget lines. The National Coordinator will also provide brief 

monthly updates to the project secretariat at SPC in Suva. 

 

Day-to-Day Implementation of the Project 
 

The GCCA+ SUPA National Coordinator will have responsibility for overall coordination of 

the project, including quarterly and annual financial and narrative reporting to the Government 

of the Republic of Nauru and to SPC. The GCCA+ SUPA National Coordinator is also 

responsible for day-to-day coordination of the delivery of KRAs 1 – 3 for Nauru. The GCCA+ 

SUPA National Coordinator reports to the Director for Climate Change, and the GCCA+ SUPA 

Project Manager in SPC.  

 

 

Risk Management 

 

Risk Risk level Mitigating Measures 

Extreme events 
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Risk Risk level Mitigating Measures 

Project implementation 

delayed by an extreme event 

e.g. ocean surge, or major 

social/cultural events 

High  Ensure planning of activities contains 

sufficient buffering for minimum one 

severe and disruptive weather event. 

 Major social and cultural events to be 

included in schedules during inception 

and planning. 

Time constraints 

Insufficient time to complete 

implementation of household 

water storage measures 

Moderate / 

High 

 Adopt flexible and back-up planning 

approaches such that alternatives can be 

prioritised if and when necessary. 

Finalisation of the list of 

selected households takes 

longer than anticipated 

Moderate / 

High 

 SPC to set a deadline for finalising the list 

and ensure that there are no more changes 

to the list post-deadline. 

National capacity and challenges to full stakeholder involvement 

Country has insufficient 

capacity to fully implement the 

project activities 

Moderate  Obtain assistance from district leaders and 

the government to identify persons who 

will be committed to the project. 

 Ensure full commitment of local 

government. 

Sustainability 

Project activities are not 

maintained or sustainable 

Moderate  Build in monitoring and maintenance of 

on-the-ground measures. 

 Promote ongoing community engagement 

during implementation phase. 

 Involve skilled community members in 

the installation of the on-the-ground 

measures. 

 Involve civil society as an implementing 

partner throughout the Action. 

 Capitalise on collaboration opportunities 

with other development partners. 

Assumptions 

 Global economic conditions and national governance do not prevent economic growth. 

 Global support for the Paris Climate Change Agreement is maintained. 

 Continual high-level national government commitment to prioritising climate change, disaster 

risk management and coastal protection in the national development agendas. 

 Social and political stability is maintained. 

 Continuous collaboration amongst development partners occurs and is documented to ensure 

coherence, complementarity and efficiency amongst climate change and sector-based 

interventions 
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Exit Strategy 

 

Strategy 1: Community Ownership 

 

Ongoing community engagement and effective communication through all phases of the 

project will promote ownership and contribute to the sustainability of project activities. 

Recognising that community involvement creates expectations, efforts will be made 

throughout to ensure that the project’s and the community’s expectations are the same. 

 

Strategy 2: Further Funding 

 

Identifying alternative sources of grant funding or loan finance, or national government funds 

in order to continue a project’s activity is the second exit strategy for the project in Nauru. 

 

GCCA+ SUPA is working closely with a number of other climate change adaptation and 

disaster risk management projects being implemented by regional and international 

organisations. Throughout the course of the project, routes to create synergies with other longer 

running activities will be pursued and where appropriate, developed. 

 

Strategy 3: Project Closure 

 

Winding down the project’s activities as efficiently and effectively as possible to capture the 

benefits and any lessons learned is the third exit strategy. Lessons learnt from the Global 

Climate Change Alliance: Pacific Small Island States (GCCA: PSIS) and RENI project will be 

applied and include allowing sufficient time and staff for an efficient and complete closure 

process, complete documentation of all narrative and financial materials, and perhaps most 

importantly the compilation and sharing of lessons learnt through interactive discussion 

sessions with national stakeholders and regional partners. 
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Annex 1: Indicative Logframe Matrix GCCA+ SUPA Activities in Nauru 

The activities, the expected outputs and all the indicators, targets and baselines included in the logframe matrix are indicative and may be updated 

during the implementation of the action. Note also that indicators will be disaggregated by sex whenever relevant. 

 

Intervention logic Indicators Baselines 

(2020) 

Targets 

(2022) 

Sources and means of 

verification 

Assumptions 

Overall objective: To 

reduce vulnerability in 

the water sector for 

Nauru’s communities 

 Behavioural change 

commenced as 

householders regularly 

maintain their water tanks 

 Currently this is 

not done 

 20 households 

regularly 

maintaining 

their water 

tanks 

 Mini-census report 

 NUC databases 

 Project progress 

reports 

 

Specific objective: To 

contribute to increased 

water storage for 

vulnerable households 

in Nauru 

 Number of households 

with increased water 

storage measures 

 116 out of 1,713 

households do 

not have water 

storage in 

excess of 5,000 

litres 

 35 additional 

households with 

increased water 

storage 

measures 

 Mini-census report 

 Nauru Utilities 

Corporation 

household survey 

 Project progress 

reports 

 Government 

and 

communities 

willing to 

proceed with 

project 

implementation 

 

KRA 1: Selection of 

households for enhanced 

water storage 

 Number of criteria 

specifically focusing on 

the most vulnerable 

 List of households 

selected approved by 

Cabinet 

 Number of agreements 

established with recipient 

households 

 No criteria 

 No list 

 No agreement 

in place 

 3 specific 

criteria 

 1 list of 

households 

extracted and 

approved by 

Cabinet 

 35 agreements 

established 

 Cabinet submission 

outcomes document 

 Individual 

agreements with 

each household 

 Project progress 

reports 

 Sufficient local 

resources and 

skills available 

for on-the-

ground checks 

 Recipient 

households 

agree to the 

terms of the 

agreement 
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Intervention logic Indicators Baselines 

(2020) 

Targets 

(2022) 

Sources and means of 

verification 

Assumptions 

KRA 2: Purchase and 

install water storage 

measures (tanks, 

concrete bases, taps) for 

selected households 

 Number of households 

with the elderly, 

children, unemployed 

and people with 

disabilities for which 

tanks have been 

provided 

 Number of meetings 

conducted for 

contractors prior to 

installation 

 Number of installations 

confirmed as adhering to 

the Rescue & Fire Safety 

Act 2019 

 No information 

currently 

available 

 0 meetings 

 0 installations  

 At least 10 

recipient 

households 

have the 

elderly, 

children, 

unemployed 

and people 

with disabilities 

 1 Inception 

meeting for 

contractors 

prior to 

installation 

 35 installations 

confirmed as 

adhering to the 

Rescue & Fire 

Safety Act 

2019 

 Meeting report 

 Adherence Report 

from Department 

of Infrastructure 

 Mini-census report 

 Project progress 

reports 

 Government 

and 

communities 

willing to 

proceed with 

project 

implementation 

 Beneficiaries 

are willing to 

adopt a people-

centred 

approach 

KRA 3: Household 

training in maintenance 

and awareness campaign 

 Number of trainings 

conducted for 

maintenance and 

monitoring 

 Number of knowledge 

products produced and 

disseminated 

 Number of youths 

involved in the 

awareness campaign 

 0 training 

 0 knowledge 

products 

produced and 

disseminated 

 0 youths 

 1 training 

conducted for 

all recipient 

households 

 4 knowledge 

products 

produced and 

disseminated 

 30 youths 

involved in 

the awareness 

campaign 

 Training report 

 Project progress 

reports 

 Sufficient local 

resources and 

skills available 
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Intervention logic Indicators Baselines 

(2020) 

Targets 

(2022) 

Sources and means of 

verification 

Assumptions 

KRA 4: National 

coordination 
 Number of quarterly 

narrative and financial 

reports submitted by 

national coordinator 

 0 reports  10 reports  Quarterly narrative 

and financial 

reports 

 National 

coordinator is 

recruited by Q1 

2020 
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Annex 2: Indicative Budget 

Activities Budget (Euros) 

KRA 1: Selection of households for enhanced water storage 

1.1 Develop criteria for selection of households for increased water storage capacity 0 

1.2 Analyse mini-census and NUC data to determine vulnerable households 0 

1.3 On-the-ground checks to confirm data 0 

1.4 Selection and endorsement of households based on selection criteria 0 

1.5 Establish agreements with recipient households 0 

1.6 Transportation to support the implementation of the project in Nauru 20,000 

Total KRA 1 20,000 

 

KRA 2: Purchase and install water storage measures (tanks, concrete bases, taps) for selected households 

2.1 Review existing household water storage installations, design installation for each household and procure, purchase and deliver water storage 

materials (estimated 50 households) 
230,000 

2.2 Facilitate inception workshop for the successful contractors before installation 10,000 

2.3 Complete installation 100,000 

2.4 Provision of oversight of the installations and compliance with the Rescue & Fire Safety Act 2019 10,000 

Total KRA 2 350,000 

 

KRA 3: Household training in maintenance and awareness campaign 

3.1 Provide training in maintenance for recipient households 8,000 

3.2 Provide basic maintenance tools for recipient households 12,000 

3.3 Support awareness activities, including promotional items and production of an animation video on the importance of maintenance of water 

storage tanks, ensuring access to potable water and the impact of climate change 30,000 

Total KRA 3 50,000 

 

KRA 4: National coordination (facilitated under a separate Grant Agreement) 

4.1 Recruitment and employment of a National Coordinator 44,000 

4.2 Small-scale support for the National Coordinator 16,000 

Total KRA 4 60,000 

 

Contingency* 20,000 
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Activities Budget (Euros) 

Grand Total 500,000 

 

* Utilisation of the Contingency budget line will require SPC’s approval. 
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SPC will enter into a Grant Agreement (Grant 1) with the Government of the Republic of Nauru 

to fund the National Coordinator covered under KRA 4. SPC will enter into a second Grant 

Agreement (Grant 2) with the Government of the Republic of Nauru to fund the 

implementation of the activities described under KRA 1 to KRA 3. 

 

Grant 1: National Coordinator 

The first payment for the National Coordinator will be paid once the grant agreement is signed 

by all parties. The second payment can be requested once a certified copy of the signed contract 

with the National Coordinator has been signed. The third payment can be requested once 

monthly progress reports (using templates provided by SPC) for the first 12 months of 

employment have been accepted by SPC. The final payment can be requested once monthly 

progress reports for the remaining months of employment have been accepted by SPC. Apart 

from the monthly progress reports, the National Coordinator will also submit quarterly 

narrative and financial reports, as per templates provided by SPC, by the end of the month 

following the quarter. 

 

Grant 2: Implementation of activities 

The first payment for the implementation of activities will be paid once this Project Design 

Document and the Grant Agreement are signed by all parties. Subsequent payments can be 

requested once 70% of the previous payment has been fully acquitted. 

 

Other information 

The Government of the Republic of Nauru will oversee accurate and regular records and 

accounts of the implementation of the Action. The following conditions will also apply: 

 Financial transactions and financial statements will be subject to the internal and external 

auditing procedures laid down in the financial regulations, rules and directives of SPC. 

 Scanned copies of supporting documents relating to each financial transaction will form 

part of the quarterly acquittal. Originals will be retained by the Department of Finance, 

Nauru and made available upon request. 

 Fixed assets (equipment): All fixed assets (equipment) will remain the property of SPC 

until the closure of the project. On closure of the project, the assets will officially be handed 

over by SPC to the respective stakeholders in Nauru. An asset register of all assets 

purchased should be maintained by the National Coordinator and kept in the Department 

of Commerce, Industry and Environment. 

 All procurement will be based on SPC’s Procurement Policy (see below) whereby: 

 3 quotes are required for any procurement above EUR 2,000; and 

 the full tender process is required for items above EUR 45,000. SPC will work closely 

with Government of the Republic of Nauru on any procurement above EUR 45,000. 

 SPC Procurement Policy 

 

https://spccloud-my.sharepoint.com/personal/titiliar_spc_int/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Ftitiliar%5Fspc%5Fint%2FDocuments%2FGCCA%2B%20SUPA%2FProcurement%20Plan%2FProcurement%20policy%20%2D%2010%20April%202017%2Epdf&parent=%2Fpersonal%2Ftitiliar%5Fspc%5Fint%2FDocuments%2FGCCA%2B%20SUPA%2FProcurement%20Plan
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Annex 3: Schedule of activities 

Activities 

M1-6 

2020 

M7-12 

2020 

M1-6 

2021 

M7-12 

2021 

M1-6 

2022 

M7-12 

2022 

KRA 1: Selection of households for enhanced water storage 

1.1 Develop criteria for selection of households for increased water storage capacity             

1.2 Analyse mini-census and NUC data to determine vulnerable households       

1.3 On-the-ground checks to confirm data       

1.4 Selection and endorsement of households based on selection criteria       

1.5 Establish agreements with recipient households            

1.6 Transportation to support the implementation of the project in Nauru       

 

KRA 2: Purchase and install water storage measures (tanks, concrete bases, taps) for selected households 

2.1 Review existing household water storage installations, design installation for each household and 

procure, purchase and deliver water storage materials (estimated 50 households)       
2.2 Facilitate inception workshop for the successful contractors before installation       
2.3 Complete installation       

2.4 Provision of oversight of the installations and compliance with the Rescue & Fire Safety Act 2019       

 

KRA 3: Household training in maintenance and awareness campaign 

3.1 Provide training in maintenance for recipient households          
3.2 Provide basic maintenance tools for recipient households        

3.3 Support awareness activities, including promotional items and production of animation video on the 

importance of maintenance of water storage tanks, ensuring access to potable water and the  impact of 

climate change       

 

KRA 4: National coordination 

4.1 Recruitment and employment of a National Coordinator       

4.2 Small-scale support for the National Coordinator       
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Annex 4: Draft criteria for selection of households 

 
GCCA+ SUPA purchases and installs water storage tanks, concrete bases and taps only 

 

Level 1 Screening    
Occupied houses with no tank. A tank is defined as having a capacity of more than 5,000 litres. Based on census 

data and on-the ground-checks. New tank becomes the property of the house owner 

Does the occupier or the occupier's family member own the house? Yes No   

If "Yes" criteria below may be used for prioritisation   

a. Number of occupants in the house     

b. Number of occupants older than 50 years     

c. Number of occupants with disabilities     

d. Number of occupants under 18 years of age   

e. Number of occupants earning a regular income (regular is defined as weekly, fortnightly or monthly)   

f. Type(s) of water storage used   

    

Level 2 Screening    

Occupied houses with only one tank A tank is defined as having a capacity of more than 5,000 litres. Based on 

census data and on-the-ground checks. 

New tank becomes the property of the house owner 

Does the occupier or the occupier's family member own the house? Yes No   

If "Yes" further criteria may be used for prioritisation   

a. Number of occupants in the house    

b. Number of occupants older than 50 years    

c. Number of occupants with disabilities    

d. Number of occupants under 18 years of age   

e. Number of occupants earning a regular income (regular is defined as weekly, fortnightly or monthly)   

f. Type(s) of water storage used   

g. Condition of tank: Are there visible cracks/holes/leakages? Yes No  

Once the list is prepared and approved by Cabinet, signed agreements will be established between DCIE and each household, covering the placement of the tank 

and the concrete base, the size and type of tank, the ownership of the tank and the responsibility for maintenance. 

 


